Company:			GVRC						
Project & Phase:			INNOPOLIS						
Prepared by:			S.Sunil Kumar						
Report Date:			01.04.2022						
Sign:									
Check list for QC at each stage.									
Notes:									
1.	Report should be send once a quarter on or before 15th of the succeeding month.								
2.	Where QC was done write the QC report number if available or mark a 'tick'.								
3.	Mark 'X' if QC check was missed and can be taken up now. Project Manager to send request immediately.								
4.	Mark 'XX' if QC check was missed and cannot be undertaken now.								
5.	Mark ‘NA’ if QC check was not applicable (work done before QC was introduced).								
6.	Leave blank if work has not taken up.								
Remarks:									

RCC Works - Apartment Blocks																			
S No	Block , Villa No.	Before footings	Plinth	Col 1	Slab 1	Col 2	Slab 2	Col 3	Slab 3	Col 4	Slab 4	Col 5	Slab 5	Col 6	Slab 6	OTH & lift room	drive-way col	drive-way slab	
1	5600	33424/33456/35805	33995/34120/35942	34264/36082	34492/36122														
2	5600-E	33424/33456/35805	33995/34120/35942	34264/36082	34492/36122	36184	36307	36424	36527										
3	2727	35058/35065/35084/35168	35634/35665	NA	NA	XX	35671	35595/35761/35853/37187	36151/37477	36423/37188	36740	36915/37130/37189	37105	37328/37838	38183	37944/38182			
4	4545	35468/35656/35408/35490/36136	37017/37129/37254/37272	37622	37871	38187	38334	38589	39050	39235									
5	5600-C	36473	36975	37,375	37503	37650	37699	37922	37966										
6	Atrium block	38033/38174/37837	XX	39049	39207	39318	39468/39504/39634												
7	5600-H	38148/38159	38630	NA	38890														
8	Cable Vault	NA	NA	NA	38203														

Civil Works								
S No.	Block /Flat No	After brick work	After Plastering	Stage I, Plumbing & electrical	Stage II	Stage III	Remarks	
1	5600	35066	35232					
2	2727	XX	XX	199/38411/38830				