Prepared by:		MINISH			
Report from/to		09-04-22 TO 16-04-22			
Report Date		25-04-2022		Date	
Site:		VOCLLP		Remarks by Shiva Krishna	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions					
Req NO	Req Date	Item Description			
		NIL			