Reply to remarks on requisition by site report.					
Prepared by:		MINISH			
Report from/to		22-05-22 TO 28-05-22			
Report Date		31-05-2022		Date	
Site:		GMR		Remarks by Shiva Krishna	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions					
193133	29-04-22	Roots automatic machine(Electrical)	Quotes to receive		
193177	09-05-22	Canon zoom lens camera	No stock on Amazon-Local Purchase		
193243	20-05-22	Electrical Wires	PO NO-88466 Collect from SSLLP		
193244	20-05-22	Electrical Wires	po no-88475 Collect from SSLLP		
193248	20-05-22	Sal wood beading	Rates to receive		
193259	23-05-22	PVC Material	Estimation sent TO MD		
193241	19-05-22	GI Earth patti	Cancel this Requisition material already sent		
193262	24-05-22	Tan Brown Granite	PO NO-88732 Collect from SOVLLP		
193221	17-05-22	Fox tale trees	Anand Sir Confirmation to receive		
192872	22-02-22	fire safety doors	partly delivered		
192871	22-02-22	fire safety doors	partly delivered		
193094	16-04-22	panel doors	Collect from SSLLP on 02/06/22		
193110	23-04-22	panel doors	Collect from SSLLP on 02/06/22		
193118	26-04-22	panel doors	Collect from SSLLP on 02/06/22		
193132	27-04-22	Metal boxes distribution board	No stock with vendor delivery next week		
193173	06-05-22	SS glass balcony railing	work in progress		
193171	07-05-22	Lappam	partly delivered		
193176	07-05-22	MS Elbows	partly delivered		
193178	07-05-22	Asbestos cement sheet	delivery this week		
193195	09-05-22	Cpvc material	partly delivered		
193200	09-05-22	3 core cable wire copper	partly delivered		
193209	13-05-22	Templates	6'x4' no-stock avaiable at SSLLP..Note sent to MD		
193217	16-05-22	Door beading	partly delivered		
193220	17-05-22	Spray paints	PO NO-88447 Contact supplier		
193223	18-05-22	panel doors	Collect from SSLLP on 02/06/22		
193222	17-05-22	pvc material	Delivered		
193227	18-05-22	Roff stone tile adhsive	partly delivered		
193229	18-05-22	pvc material	Delivered		