Internal memo no. 903/35/A
Annexure - B
RMC pour report

Company/ firm:	GV Discovery center		Block No.:	Towards Central Lobby
Project:	Genopolis		Flat / Villa no.:	Block -191
Supplier:	SL RMC Plant		Slab no.:	-
Requisition nos.:	196181		A. Estimated quantity:	150 cub meter
PO nos.:	20220819002		B. Requisition quantity:	150 cub meter
Sign of Security	Sign of Admin	Sign of Project Manger	C. Actual quantity poured	84 cub meter
Nizam	Megha 05/9/22		D. Difference (C-A)	66 cub meter

Details of RMC pour

Sl. No	Date	Time of dispatch from RMC plant	Time of receipt at site	Time of pour	Quantity poured	Dc No. / Batch no.	Specified wt @2400 kgs/m3	Measured weight (kgs)	Short fall in weight in kgs	Deduction for shortfall in Rs.	7 day cube test strength in kN/m2	28 days cube test strength in kN/m2
1.	04.09.2022	07:00 AM	07:50	08:00	7 m3	4286	16,800	16,810				
2.	04.09.2022	07:25 AM	08:30	08:38	7 m3	4287	16,800	16,900	-			
3.	04.09.2022	07:40 AM	08:34	09:00	7 m3	4288	16,800	16,910				
4.	04.09.2022	08:20 AM	09:07	09:15	7 m3	4291	16,800	16,430				
5.	04.09.2022	08:35 AM	09:26	09:35	7 m3	4292	16,800	16,850				
6.	04.09.2022	08:55 AM	09:32	09:45	7 m3	4293	16,800	16,840				
7.	04.09.2022	09:10 AM	09:51	10:00	7 m3	4294	16,800	16,540				
8.	04.09.2022	14:13 PM	14:51	14:59	7 m3	4299	16,800	16,620				
9.	04.09.2022	14:25 PM	15:12	15:23	7 m3	4300	16,800	16,540				
10.	04.09.2022	14:42 PM	15:40	15:52	7 m3	4301	16,800	16,860				
11.	04.09.2022	16:09 PM	16:57	17:00	7 m3	4304	16,800	16,830				
12.	04.09.2022	16:42 PM	17:29	17:34	7 m3	4305	16,800	16,770				
Total:		12 nos			84 m3		201600	200900				
Remarks												