| | | | | | | |
|---|---|---|---|---|---|---|
| Material Transfer Register of GMR | | | | | | |
| | | | | | | |
| Company: | MRM Mallpur LLP | | | Approved By: | Ram Prasad | |
| Project: | GMR | | | Period: | 01-02-2022 | |
| Prepared By: | A.Janaki | | | Date: | 03-03-2023 | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| Note: There is no material trasfer resister applicable for January month at Gulmohar residency. | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |

APPROVED BY
03 MAR 2023
M. RAM PRASAD, (G.M.R.)
Project Manager