Internal memo no. 903/35/A
Annexure - B
RMC pour report

Company/ firm:	MHPL		Block No.:	For Nala PCC Work purpose
Project:	SOV-III		Flat / Villa no.:	For Nala PCC Work purpose
Supplier:	Cemex Infra		Slab no.:	
Requisition nos.:	185368/20230104001		A. Estimated quantity:	75
PO nos.:	20230104007		B. Requisition quantity:	75
Sign of Security	Sign of Admin	Sign of Project Manger	C. Actual quantity poured	66
			D. Difference (C-A)	09

Details of RMC pour

Sl. No	Date	Time of disp from RMC plant	Time of receipt at site	Time of pour	Quantity poured	Dc No. / Batch no.	Specified wt @2400 kgs/m3	Measured weight (kgs)	Short fall in weight in kgs	Deduction for shortfall in Rs.	7 day cube test strength in kN/m2	28 days cube test strength in kN/m2
1.	25/01/23	12:50	13:37	13:45	06	1915	14,400	14,860				
2.	25/01/23	13:10	13:53	14:20	06	1916	14,400	14,520				
3.	25/01/23	08:30	09:11	10:20	06	1917	14,400	14,620				
4.	25/01/23	14:30	15:04	15:20	06	1918	14,400	14,440				
5.	25/01/23	15:10	15:42	15:58	06	1919	14,400	14,440				
6.	25/01/23	15:50	16:34	16:50	06	1920	14,400	14,580				
7.	25/01/23	16:10	16:47	17:05	06	1921	14,400	14,780				
8.	25/01/23	17:15	17:46	17:58	06	1922	14,400	14,690				
9.	20/02/23	10:05	10:35	10:55	06	2160	14,400	14,260	140 kgs	191/-		
10.	20/02/23	10:15	10:48	10:55	06	2161	14,400	14,610				
11.	20/02/23	13:45	14:20	14:35	02	2162	4,800	5,100				
12.	04/03/23	11:45	12:20	12:30	04	2260	9,600	10,010				
Total:					66 Cum		158,400 Kgs	146300 Kgs	140 kgs	191/-		
Remarks												