Reply to remarks on requisition by site report.						
Prepared by:		Minish				
Report from/to		24.08.23				
Report Date		12.08.23 TO 18.08.23		Date		
Site:		AMTZ-VIZAG		Remarks by Shiva Krishna		
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?	
List of requisitions where PO/WO not prepared 3 working days after requisitions						
803015	03.08.23	MS Fabrication for DB Board Stand	cancel this requisition and raise new requisition			
601010	01.06.23	Storage Container	Dispatching on 24.08.23,Delivery will get by26.08.23			
803015	03.08.23	DB Box,TPN3 Phase 4Way,Flood Lights,MS J-Bolt	Material Dispatched			
809038	09.08.23	Industrial Plug & Socket	Material Dispatched			
809039	09.08.23	Industrial Plug & Socket 16 Amps	Material Dispatched			
814021	14.08.23	Industrial Plug & Socket 32 Amps	Material Dispatched			
816026	16.08.23	GI Octagonal Poles	Material Dispatched			