Internal memo no. 903/35/A
Annexure - B
RMC pour report

Company/ firm:	Modi Realty Pocharam LLP		Block No.:	A - BLOCK
Project:	Nilgiri heights		Flat / Villa no.:	A- block
Supplier:	Cemex infra		Slab no.:	Slab
Requisition nos.:	182287		A. Estimated quantity:	200 cum
PO nos.:	20221103006		B. Requisition quantity:	200 cum
Sign of Security	Sign of Admin	Sign of Project Manger	C. Actual quantity poured	169.5 cum
Devaraj			D. Difference (C-A)	30.5 cum

Sl. No	Date	Time of dispatch from RMC plant	Time of receipt at site	Time of pour	Quantity poured	Dc No. / Batch no.	Specified wt @2400 kgs/m3	Measured weight (kgs)	Short fall in weight in kgs	Deduction for shortfall in Rs.	7 day cube test strength in kN/m2	28 days cube test strength in kN/m2
1.	18.11.22	07:55	08:20	08:25	6.5 cum	1418	15600	15800		-	-	-
2.	18.11.22	08:25	08:45	08:50	8.5 cum	1419	20400	20690		-	-	-
3.	18.11.22	08:30	09:00	09:05	6.5 cum	1420	15600	15800			-	-
4.	18.11.22	09:00	09:25	09:30	6.5 cum	1421	15600	15830			-	-
5.	18.11.22	09:25	09:50	09:55	6.5 cum	1422	15600	15890			-	-
6.	18.11.22	09:45	10:05	10:10	6.5 cum	1423	15600	15740			-	-
7.	18.11.22	10:00	10:25	10:30	6.5 cum	1424	15600	15750			-	-
8.	18.11.22	10:25	10:50	10:55	6.5 cum	1425	15600	15690			-	-
9.	18.11.22	10:50	11:15	11:20	6.5 cum	1426	15600	15570	-30	-56	-	-
10.	18.11.22	11:10	11:30	11:35	8.5 cum	1428	20400	20540		-	-	-
11.	18.11.22	11:30	11:55	12:00	6.5 cum	1429	15600	15690				
12.	18.11.22	11:55	12:20	12:25	6.5 cum	1430	15600	15800				
13.	18.11.22	12:25	12:55	13:00	6.5 cum	1431	15600	15720				
14.	18.11.22	13:00	13:30	13:35	6.5 cum	1432	15600	15560	-40	-75		
15.	18.11.22	13:40	14:20	14:25	6.5 cum	1433	15600	15750				
Total:					101.5 cum				-70	-131		
Remarks		Balance quantity to be receive to site . Don't close PO .										