Reply to remarks on requisition by site report.						
Prepared by:		Minish				
Report from/to		23.12.23 to 29.12.23				
Report Date		03.01.24		Date		
Site:		AMS801		Remarks by Shiva Krishna		
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?	
List of requisitions where PO/WO not prepared 3 working days after requisitions						
		NIL				