DELIVERY CHALLAN

R6 Infra

READY MIX CONCRETE AND BRICKS

Plot No. 15, S.S. Villas,
Markandeya Nagar, Kapra,
Hyderabad, Telangana - 500 062.

D.C. No.: 5449

Date: 23/05/2024

To,

M/s. [illegible] - 20240427032

Vehicle No.: TS08E - 0998

S.No.	Grade	PARTICULARS	Qty.	Cum.	Value
01	M20	—	8.0	8.0	[illegible]

MRN - 20240524009

INWARD
Inward No. 5359 Dt. 23/5/24
MRN No. Dt.
Received By: Sign:
CRESCENTIA LABS PVT LTD

Receiver's Signature

For R6 Infra

Authorised Signatory

Company/ firm:	Crescentia Labs Pvt. Ltd.	Block No:	Terrace screed concrete
Project:	GV ONE	Flat / Villa no:	
Supplier:	R6 Infra(M20)	Slab no:	-
Requisition nos:	20240427024	A. Estimated quantity:	200m3
PO nos.:	20240427032	B. Requisition quantity:	200m3
Sign of Security	Sign of Admin / Sign of Project Manger	C. Actual quantity poured	45m3 used on(04-05-24),43m3 used on(20-05-24),3.5m3 used on(21-05-24),47m3
		D. Difference (C-A)	61.5m3

Details of RMC pour

Sl. No	Date	Time of dispatch from RMC plant	Time of receipt at site	Time of pour	Quantity poured (Cum)	Dc No. / Batch no.	Specified wt @2400 kgs/m3	Measured weight (kgs)	Short fall in weight in kgs	Deduction for shortfall in Rs.	7 day cube test strength in kN/m2	28 days cube test strength in kN/m2
1	23-05-2024	11:05	11:16	12:01	8m3	5449	19,200	19,400	-200			
2	23-05-2024	12:00	12:11	12:46	8m3	5452	19,200	19,300	-100			
3	23-05-2024	13:03	13:14	13:58	8m3	5453	19,200	19,340	-140			
4	23-05-2024	15:00	15:11	15:43	8m3	5454	19,200	19,510	-310			
5	23-05-2024	16:35	16:46	17:27	8m3	5455	19,200	19,590	-390			
6	23-05-2024	17:20	17:28	18:04	7m3	282	16,800	16,160	640			
7												
		Total			**47m3**		**1,12,800**	**1,13,300**	**-500**			

Remarks Balanced quantity to be used later

Note: 1. Report to be sent on a daily basis to purchase@modiproperties.com and report-audit@modiproperties.com. 2. Report must be prepared during pour and not later. 3. Report must be sent within one working day. 4. Multiple report can be sent for one PO. 5. Weigh all vehicles. 6. 6 cubic meters vehicle should have a net weight of 14,110 kgs @ 2,400kgs/ m3. If the shortfall is more than 50 kgs per load purchase to debit supplier shortfall amount on pro-rata basis. 7. Site to calculate shortfall. 8. Maintain original report + weighment slips + pour reports + test reports + photographs at site.