Company/ firm:		Crescentia Labs Pvt. Ltd.				Block No:	Vdf flooring						
Project:		GV ONE				Flat / Villa no:							
Supplier:		R6 Infra(M15)				Slab no:	1						
Requisition nos:		20240705016				A. Estimated quantity:	670m3						
PO nos.:		20240705023				B. Requisition quantity:	670m3						
Sign of Security		Sign of Admin	Sign of Project Manger			C. Actual quantity poured	71m3						
						D. Difference (C-A)	599m3						
Details of RMC pour													
Sl. No	Date	Time of dispatch from RMC plant	Time of receipt at site	Time of pour	Quantity poured (Cum)	Dc No. / Batch no.	Specified wt @2400 kgs/m3	Measured weight (kgs)	Short fall in weight in kgs	Deduction for shortfall in Rs.	7 day cube test strength in kN/m2	28 days cube test strength in kN/m2	
1	08-07-2024	8:56	9:05	9:34	8m3	1014	19,200	18,400	800				
2	08-07-2024	9:38	9:47	10:19	8m3	1017	19200	19140	60				
3	08-07-2024	11:00	11:09	11:45	7m3	1020	16800	16680	120				
4	08-07-2024	11:37	11:48	12:28	8m3	6024	19200	18420	780				
5	08-07-2024	12:12	12:29	12:39	8m3	6025	19200	18660	540				
6	08-07-2024	13:13	13:22	13:59	8m3	1023	16800	18470	-1,670				
7	08-07-2024	15:15	15:24	15:53	7m3	1027	16800	16550	250				
8	08-07-2024	15:28	15:39	16:16	8m3	6030	19200	18850	350				
9	08-07-2024	17:28	17:36	18:00	6m3	1030	14400	13860	540				
10	08-07-2024	19:00	19:03	19:52	3m3	1032	7200	7530	-330				
		Total			**71m3**		**168000**	**166560**	**1440**				
Remarks		Balanced quantity to be used later											

(6)

DELIVERY CHALLAN

SL RMC PLANT
READY-MIXCONCRETE

Plot No. 26, S.S. Villas,
Markandeya Nagar, Kapra,
Hyderabad,
Telangana - 500 062.

C. No. 1023

Date : 8/7/2024

M/s. Gvone PO - 2024-0705-023

Vehicle No. : TS30TA 4848 Thunkapally

S.No.	Grade	PARTICULARS	Qty.	Cum.	Value
4	M15 screed	Time: 13.22	8 M3	31 M3	Pump

INWARD
Inward No: 5955 Dt: 08-7-24
MRN No: Dt:
Received By: Sign
CRESCENTIA LABS PVT LTD

Receiver's Signature

For SL RMC PLANT
Basudev
Authorised Signatory