Company		GV Research Center			Date		08-05-2025
Project		Innopolis_3600			Approved By		
Work Description		Civil works			Contractor		S.Arjun
Prepared by		QS HO					
Sl.no	**Item head**	**Description**	**UOM**	**Quantity**	**Rate**	**Amount**	**Remarks**
		Civil works					
1	**Ground Floor**	Brickwork	Sft	191.00	68.90	13,160	
		Internal Plastering	Sft	1682.00	36.25	60,973	
		External Plastering	Sft	297.00	38.55	11,449	
2	**First Floor**	Brickwork	Sft	311.00	70.90	22,050	
		Internal Plastering	Sft	1612.00	38.25	61,659	
		External Plastering	Sft	443.00	40.55	17,964	
3	**Second Floor**	Brickwork	Sft	311.00	72.90	22,672	
		Internal Plastering	Sft	1612.00	40.25	64,883	
		External Plastering	Sft	443.00	42.55	18,850	
4	**Third Floor**	Brickwork	Sft	311.00	74.90	23,294	
		Internal Plastering	Sft	1612.00	42.25	68,107	
		External Plastering	Sft	443.00	44.55	19,736	
5	**Terrace Floor**	Brickwork	Sft	107.00	76.90	8,228	
		Internal Plastering	Sft	384.00	44.25	16,992	
		External Plastering	Sft	97.00	46.55	4,515	
				Total		**4,34,531**	
				Add GST @ 18%		78,216	
				Total Value incl. GST		**5,12,747**	

Company		GV Research Center			Date		08-05-2025
Project		Innopolis_3600			Approved By		
Work Description		Civil works			Contractor		
Prepared by		QS HO					
Sl.no	**Item head**	**Description**	**UOM**	**Quantity**	**Rate**	**Amount**	**SKU**
1	Civil works						
		Lift works	LS	100	4,345	4,34,531	9891
				Total		**4,34,531**	
				Add GST @ 18%		78,216	
				Total Value incl. GST		**5,12,747**	

APPROVED BY
10 MAY 2025
T. MADHU
PROJECT MANAGER
GVRC PVT LTD

Project manager

APPROVED BY
10 MAY 2025
SOHAM MODI

Contractor

Scanned with OKEN Scanner