Company	AMTZ Medpolis Square 4554 Pvt.Ltd	Date	18-12-2025
Project/Site	AMTZ 4554 Pvt.Ltd	Contractor	V.Appalanaidu
Work Description	Flooring and wall cladding tiles shifting for toilets	Approved By	
Prepared By	QS HO		

Sl.no	Item Head	Description	UOM	Quantity	Rate	Amount	Remarks
1	Stilt 02	Flooring+cladding works_tile	Sft	2,460	1.50	3,690	
		Granite cladding	Sft	-			
		Dust Shifting	Sft	2,460	2.50	6,150	
2	Level 01	Flooring+cladding works_tile	Sft	2,460	1.75	4,305	
		Granite cladding	Sft	416	1.00	416	
		Dust Shifting	Sft	2,876	3.00	8,628	
3	Level 02	Flooring+cladding works_tile	Sft	2,460	2.00	4,920	
		Granite cladding	Sft	416	1.50	624	
		Dust Shifting	Sft	2,876	3.50	10,066	
4	Level 03	Flooring+cladding works_tile	Sft	2,460	2.25	5,535	
		Granite cladding	Sft	640	2.00	1,281	
		Dust Shifting	Sft	3,100	4.00	12,401	
5	Level 04	Flooring+cladding works_tile	Sft	2,460	2.50	6,150	
		Granite cladding	Sft	416	2.50	1,040	
		Dust Shifting	Sft	2,876	4.50	12,942	
					Total value of work	**78,146**	
					Add GST @ 18%	-	
					Total Value incl.GST	**78,146**	

SKU
9891

Qty
100

APPROVED BY
07 JAN 2026
ANANTHA KRISHNA
ENGINEER (Q.S.)

APPROVED BY
08 JAN 2026
SOHAM MODI