Remarks from site on the 'Requisition by Site Report' of purchase division

Company:	MPPL	Date:	16-7-2020
Site:	Plot No-280	Prepared by:	T. Suryanarayana
Report From / To	11-7-2020 to 15-7-2020	Approved by:	
Report Date	16-7-2020		

List of requisitions numbers missing in the report*:

List of requisitions where PO/WO not prepared 3 working days after requisition:

Req No.	Req Date	Serial no of item in Req.	Item Description	Reason for not preparing PO/WO#
16335	11-7-2020	1 & 2	CAR WASH PIPE & COUPLER WITH SET	

List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

Req No.	Req Date	Serial no of item in Req.	Item Description	Details of discussion with supplier$

Gate pass issued in this week		From no		to	
Delivery van site visit on:	,				
Inward report (MRN/other) & stock report emailed in pdf format to purchase?			Yes / No		
DC register Sl. No. during the week	From No.		To No.		
Items not ordered but received: Nil					
Items sent to HO /vendor that are pending for repair: Nil					
Other corrections & remarks: Nil					

Details	Project Manager	Admin Officer/Manager	Admin Audit
Sign			
Date	16-7-2020.		

Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis. 5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write 'NA' in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!

Scanned with CamScanner