Prepared by:		T.Bhasker			
Date:		14.8.20			
Site:		GVRC		Date	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not
163048	17.6.20	Water Glass	next week(Ask raghu to local purchase)		
163079	4.7.20	Lawn Mover	Supplier informed more week to delivery		
163102	28.7.20	Safety Shoes	Ready with supplier pick it		
163111	3.8.20	AC sheet	Delevered		
161117	10.8.20	Cement	Rejected by Mallikarjun Cement informed by supplier		