Reply to remarks on requisition by site report.					
Prepared by:		MINISH			
Report from/to		16-08-2020 TO 22-08-2020			
Report Date		28-08-2020		Date	
Site:		VOCLLP		Remarks by Shiva Krishna	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions					
Req NO	Req Date	Item Description			
63357	04-06-20	Armor Cable	Avaiable at SSLLP Please Collect		
63407	23-06-20	Black Granite	Avaiable at SOVLLP Please Collect		
63407	29-06-20	Utility Tiles	Please Collect From VISTA		
63424	04-07-20	MS Grills	Material Delivered DC NO 10525		
63432	07-07-20	Tiles	Please Collect From VISTA/MPL		
63436	08-07-20	Luppum Bags	Avaiable at SSLLP Please Collect		
63438	08-07-20	Tiles	Please Collect From VISTA/MPL		
63441	10-07-20	Black Granite	Avaiable at SOVLLP Please Collect		
63447	17-07-20	AL Windows	Material Delivered DC NO 10530/3128		
63448	17-07-20	Sanitary	Please Collect From SSLLP		
63455	31-07-20	Pvc Pipes	Please Collect From SSLLP		
63461	25-07-20	MS Gate with powder coated	Work in Progress Delivery in 2 Days		
63462	28-07-20	Panel Doors	Please Collect From SSLLP		
63470	07-08-20	AL Windows	Avaiable at SSLLP Please Collect		
63475	11-08-20	CU-Multistand wire	Avaiable at SSLLP Please Collect		
63476	11-08-20	Carpet Grass	Delivered Material on 26-08-2020		