RMC pour report

Company/ firm:	Modi properties pvt ltd	**Project:**	May Flower Platinum	**A. Estimated quantity:**	40 cu.m
Flat / Villa no.:	-	**Block No.:**	C block	**B. Requisition quantity:**	40 cu.m
Slab no.:	For C block east side revised retaining wall use purpose	**PO Nos.**	70098	**C. Actual quantity poured:**	40cu.m
Requisition nos.:	11904	**Supplier:**	Cemex infra	**D. Difference (C-A):**	
Sign of security	Nizam	**Sign of Admin**	Sravani	**Sign of Project manager**	
Date	07/09/2020	**Date**	07/9/20	**Date**	7/9/20

Details of RMC pour

Sl. No	Date	Time	Quantity poured	Dc No. / Batch no.	Specified weight (@ 2,400 kgs per meter cube	Measured weight (kgs)	Short fall in weight in kgs	Inward no.	MRN No.
1	28-08-20	3;35	6cu.m	3584	14400	14610		13923	82683
2	28-08-20	04;04	6cu.m	3585	14400	16020		13924	82684
3	28-08-20	04;35	6cu.m	3586	14400	12190	2210	13925	82686
4	01-09-20	05;05	6cu.m	3601	14400	14560		13951	82681
5	01-09-20	05;40	4cu.m	3600	9600	9630		13952	82682
6	01-09-20	13;50	6cu.m	3599	14400	14500		13949	82677
7	01-09-20	12;00	6cu.m	3597	14400	14120	280	13947	82676
Total:			**40cum**				**2490kgs**		
Remarks:									

Scanned with CamScanner