Prepared by:		T.Bhasker		
Date:		01-10-2020		
Site:		MGA		Date
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?
100212	22.7.20	Chimney	Supplier informed on Monday delivery	
100235	25.8.20	Vitrified Tiles	Material in Transit	
100259	24.9.20	Gunny Bags	Delevered	
100260	24.9.20	Covering Blocks	Ready at SSLLP pick it	
100261	24.9.20	DB Boxes	Delevered	