Company/ firm:	Modi properties pvt ltd	**Project:**	May Flower Platinum	**A. Estimated quantity:**	35cum
Flat / Villa no.:	-	**Block No.:**	B&Cblock	**B. Requisition quantity:**	35cum
Slab no.:	Towards RMC casting B block totlot footing	**PO Nos.**	71856	**C. Actual quantity poured:**	30cum
Requisition nos.:	177075	**Supplier:**	Cemex infra	**D. Difference (C-A):**	-5cum
Sign of security	Nizam	**Sign of Admin**	Sravani	**Sign of Project manager**	
Date	10/11/2020	**Date**	10/11/20	**Date**	10/11/2020

Details of RMC pour

Sl. No	Date	Time	Quantity poured	Dc No. / Batch no.	Specified weight (@ 2,400 kgs per meter cube	Measured weight (kgs)	Short fall in weight in kgs	Inward no.	MRN No.
1	02-11-20	02;50	6cum	3986	14400	14500		14502	84998
2	02-11-20	03;15	6cum	3987	14400	14503		14503	84999
3	03-11-20	11;32	6cum	3990	14400	14600		14506	85000
4	03-11-20	11;50	6cum	3991	14400	14620		14507	85001
5	03-11-20	13;43	6cum	3993	14400	14610		14508	85002
Total			**30cum**		**72000cum**	**72833kgs**			
Remarks:									

RMC pour report