Reply to remarks on requisition by site report.					
Prepared by:		MINISH			
Report from/to		12-02-21 TO 19-02-21			
Report Date		27-02-2021		Date	
Site:		AGH		Remarks by Shiva Krishna	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions					
Req NO	Req Date	Item Description			
165284	01-02-21	8MM H Glass with logo of project	PO to Issue		
165225	14-12-20	MS Telescopic pole	Cancelled		
165099	24-08-20	Swimming pool filter equipment	Hold by MD		
165225	11-12-20	MS Telephonic pole	Cancelled		
165235	21-12-20	AL Windows	Partly delivered balance next week		
165238	22-12-20	Hammer	Delivered		
165250	04-01-21	Door frames	Partly delivered balance next week		
165257	05-01-21	Pavers&parking tiles	Contact with supplier he will deliver directly		
165262	05-01-21	Digital camera	online purchase		
165269	12-01-21	Bathroom tiles	Delivery next week		
165275	12-01-21	Tan brown granite	send sizes to sovllp to deliver the material		
165281	29-01-21	Bends&coveres	Delivered		
165283	30-01-21	Wall cutting blades	Delivered		
165285	03-02-21	Tandur Stone	Delivery next week		
165289	05-02-21	Panel doors	Delivered		
165291	08-02-21	Paint material	Delivered		
165293	09-02-21	MS Railing	Delivery next week		
165294	09-02-21	Kitchen sink	Partly delivered balance next week		
165296	11-02-21	AL Windows	Partly delivered balance next week		
165298	13-02-21	MS Gate	Partly delivered balance next week		
165302	13-02-21	Cladding tiles	Co-ordinate with supplier		
165303	13-02-21	Plan false ceiling	Work Order remove from this list		
165305	16-02-21	Paint material	Delivered		