Prepared by:		T.Bhasker			
Date:		10.4.21			
Site:		MGA		Date	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	delivered ?	is not delivered -
100322	20.3.21	MS Railing	Pick it from SSLLP		
100326	26.3.21	Granite	Ready at SOV pick it		
100327	26.3.21	Bathroom tiles	Ready at MPPL take it		
100328	26.3.21	Flooring tiles	Ready at MPPL take it		