Reply to remarks on requisition by site report.					
Prepared by:		MINISH			
Report from/to		18-04-21 TO 24-04-21			
Report Date		04-05-2021		Date	
Site:		GMR		Remarks by Shiva Krishna	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions					
68784	23-02-21	Blanco white	Delivered		
68853	19-03-21	Tan brown granites	Collect from SOVLLP		
68905	08-04-21	MS L Angle	Delivered		
68876	01-03-21	Concealed flush tank	Delivery on 28/04/21		
68904	08-04-21	MS L Angle	Delivered		
68877	01-03-21	Tan brown granites	Collect from SOVLLP		
68882	25-03-21	Flush tank	Delivery next week		
68880	01-04-21	PVC Pipe	Delivered		
68894	06-04-21	Door shutters	Partly delivered balance next week		
68941	20-04-21	PVC Junction	Delivered		
68934	20-04-21	PVC Plumbing	Delivered		
68942	20-04-21	Country rosso	Collect from MPL/VISTA		
68946	21-04-21	Service wire (Aluminium)	Delivered		
68900	10-04-21	Country Almond,Country Rosso	Collect from MPL/VISTA		