Reply to remarks on requisition by site report.						
Prepared by:		Minish				
Report from/to		13-06-21 TO 19-06-21				
Report Date		29-06-2021		Date		
Site:		GHT		Remarks by Shiva Krishna		
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?	
List of requisitions where PO/WO not prepared 3 working days after requisitions						
140539	26-04-21	Macherla stone	Material will come after lockdown			
140588	25-05-21	CC Camera	Online Purchase			
140596	01-06-21	Study table	Estimate to prepare			
140598	03-06-21	Ink for printer	Online Purchase			
140614	11-06-21	beige rugs	Online Purchase			
140615	11-06-21	Rugs	Online Purchase			
140616	11-06-21	Carpet	Online Purchase			
140617	11-06-21	Window curtain	Online Purchase			
140618	11-06-21	wake fit wlide book self	Not Avaiable			
140619	11-06-21	wake sunny home	Online Purchase			
140620	11-06-21	wooden italian tripod	Online Purchase			
140621	11-06-21	Dark walnut centre table	Online Purchase			
140622	11-06-21	kitchen containers	Online Purchase			
140624	11-06-21	Bathroom mats	Collect from SSLLP			
140629	12-06-21	CC Camera Towers	Cancelled			
140526	12-04-21	Snow white grout	Contact supplier			
140575	19-05-21	CC Rings	Delivered			
140578	21-05-21	Insulation tapes	Delivered			
140600	04-06-21	Black oxide	Delivered			
140613	11-06-21	Venetian Blinds	Contact supplier			
140630	11-06-21	MS Square pipe	Contact supplier			