Prepared by:		T.Bhasker			
Date:		3.7.21			
Site:		GVDC		Date	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not
13229	27.5.21	Laptop	Delevered		
13246	17.6.21	Desk	Po.no.78226/78508		
13255	23.6.21	Submersible pump	Po.no.78419		
13256	23.6.21	Submersible pump	Po.no.78422		
13266	30.6.21	Binding wire	Po.no.78259		
13261	25.6.21	Printer	Online purchase		
13267	28.6.21	Led Flood light	Pick it from Supplier		
13236	8.6.21	Granite	Cancelled PO (internal Site Transfer)		
13230	1.6.21	Pannel doors	Take it from SSLLP		
13238	17.6.21	Change over box	Take it from SSLLP		
13264	23.6.21	LED lights	Take it from SSLLP		
13270	9.6.21	Red Oxide	Take it from SSLLP		
13269	28.9.21	Grout	Take it from SSLLP		
13268	28.6.21	Steel granite	Take it from SOVLLP		
13258	23.6.21	Cable	Take it from Supplier		