Reply to remarks on requisition by site report.						
Prepared by:		Minish				
Report from/to		30-01-22 TO 05-02-22				
Report Date		10-02-2022		Date		
Site:		GHT		Remarks by Shiva Krishna		
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?	
List of requisitions where PO/WO not prepared 3 working days after requisitions						
141113	14-01-22	Breath Analizer	Online Purchase			
141143	25-01-22	False Ceiling Lights	Delivered			
141161	01-02-2022	Country Vanilla Tiles	Collect from MPL/GMR			
141163	01-02-22	Malaysian Brown Dark	Collect from MPL/GMR			
141166	02-02-22	Vitrified Tiles	Collect from MPL/GMR			
141167	01-02-22	Grigio Polished Large Tiles	Collect from MPL/GMR			
140717	13-08-21	Powder Coated Grills	Send New Requisition			
140823	12-10-21	MS Railing	Send New Requisition			
140930	04-12-21	Vetrified Tiles	Collect from MPL/GMR			
140952	15-12-21	Marbo Opera Beige Tiles	Collect from MPL/GMR			
140988	30-12-21	Sera Board	Contact Supplier			
140997	07-01-22	Ssrailing	Contact Supplier			
141137	21-01-22	Concealed Tank	Collect from SSLLP			
141158	01-02-22	GI U-Clamp	Contact Supplier			
141159	01-02-22	Channel Bracket	Contact Supplier			