/

Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi properties private limited 
	Date:
	23.04.2022

	Site:
	May flower platinum
	Prepared by:
	A.Sravani

	Report From / To
	16.04.2022 Saturday to 22.04.2022 Friday .
	Approved by:
	

	Report Date
	23.04.2022 Saturday
	
	

	List of requisitions numbers missing in the report*: 

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Req.Item quanity 
	Item Description
	Reason for not preparing PO/WO#

	178270
	24.2.2021
	1
	EPDM flooring
	Quotes to be received

	178301
	06.01.2022
	1
	Jerry cans
	Online purchase

	178310
	11.01.2022
	10
	Playground area equipment
	PO in estimate

	178314
	11.01.2022
	1
	SS Railing
	PO to be issued

	178316
	11.01.2022
	1
	Sensor type urinal,Urinal waster coupling
	PO to be issued 

	178327
	19.01.2022
	1
	Router TP link 
	On line purchase

	178328
	20.01.2022
	3
	3 way rocker 
	PO to be issued 

	178453
	26.03.2022
	1 &2
	Gas cylinder 
	PO to be issued 

	178469
	29.03.2022
	2 to 7
	Cafeteria material 
	PO to be issued 

	178470
	29.03.2022
	1 & 2
	Sofa set
	PO to be issued 

	178471
	29.03.2022
	2
	Party speaker
	PO to be issued 

	178472
	29.03.2022
	2 to 5
	Paper dispenser
	PO to be issued 

	178515
	18.04.2022
	1
	HOB & Chimney
	PO to be issued 

	178505
	12.04.2022
	1 to 4
	Beading
	PO to be issued 

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	Bulk order, Part material delivered, remaining material available at supplier will be delivered next week.

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	Bulk order, Part material delivered, remaining material available at supplier will be delivered next week.

	177498
	19.03.2021
	02
	Stainless steel sink 
	Bulk order, Part material delivered, remaining material available at supplier will be delivered next week.

	178122
	26.10.2021
	17
	UPVC Windows 
	Work under progress

	178125
	29.10.2021
	20
	Wall mixtures
	Bulk order, Part material delivered, remaining material available at supplier will be delivered next week.

	178126
	29.10.2021
	20
	Wall mixtures
	Bulk order, Part material delivered, remaining material available at supplier will be delivered next week.

	178127
	29.10.2021
	07
	Wall hung WC
	Bulk order, Part material delivered, remaining material available at supplier will be delivered next week.

	178128
	29.10.2021
	07
	Wall hung WC
	Bulk order, Supplier has the material, delivery by next week

	178191
	23.11.2021
	1
	Glass partition
	Part material delivered, Work under progress

	178208
	30.11.2021
	17
	UPVC Windows
	Work under progress

	178302
	07.01.2022
	11
	UPVC windows
	Work under progress

	178312
	11.01.2022
	1
	Glass partition
	Work under progress

	178317
	12.01.2022
	17
	UPVC sliding windows
	Work under progress

	178361
	02.02.2022
	1
	UPVC windows
	Work under progress

	178396
	21.02.2022
	1 to 3
	Kitchenunit
	Delivery in next week .

	178397
	21.02.2022
	1 to 10
	Sliding windows 
	Material will be delivered next week .

	178428
	14.03.2022
	1
	Plywood
	Material will be delivered next week .

	178430
	15.03.2022
	1
	CP Jali
	Material will be delivered next week .

	178422
	11.03.2022
	1
	Lawn mover 
	Material will be delivered next week .

	178440
	21.03.2022
	3
	Grills 
	Partly material receiving . no stock at ssllp 

	178442
	22.03.2022
	1
	Ultra sprinkler dk
	No stock at ssllp 

	178452
	25.03.2022
	1 to 8
	Sliding windows 
	Bulk order, Part material delivered, remaining material available at supplier will be delivered next week.

	178455
	26.03.2022
	1 to 10
	Creche material 
	Supplier is not responding .

	178456
	26.03.2022
	1 to 4
	Creche material 
	Supplier is not responding .

	178457
	26.03.2022
	1 to 9
	First aid kit club house 
	Next week delivery .

	178465
	29.03.2022
	1
	Notice board
	No reply .

	178467
	29.03.2022
	1 to 9
	Recreation room material 
	Material will be delivered next week .

	178468
	29.03.2022
	1 to 8
	Playground equipment
	Material will be delivered next week .

	178473
	29.03.2022
	1
	Mirror with frame 
	Material will be delivered next week .

	178477
	31.03.2022
	1 to 3
	Toughened glass 
	Bulk order, Part material delivered, remaining material available at supplier will be delivered next week

	178478
	05.04.2022
	1 to 6
	Sliding windows 
	Work under progress

	178479
	05.04.2022
	1 to 6
	Grills
	Material will be delivered next week .

	178480
	05.04.2022
	1 to 6 
	Sliding windows 
	Work under progress

	178481
	05.04.2022
	1 to 6
	Grills
	Material will be delivered next week .

	178484
	04.04.2022
	4 to 6
	Anchore bolts
	Local purchase . 

	178490
	07.04.2022
	1
	Tubelights
	No stock 

	178492
	07.04.2022
	2
	Wall care putty
	No stock at ssllp .

	178493
	08.04.2022
	3 & 4
	Regal beige & crema marfil.
	No stock at ssllp .

	178494
	08.04.2022
	1 to 4
	Ultra dk , lt,
	No stock at ssllp .

	178498
	09.04.2022
	1
	EWC wall hang
	Material will be delivered next week .

	178499
	11.04.2022
	1
	Sand filter
	Material will be delivered next week .

	178504
	12.04.2022
	1
	Jumbo filter
	Material will be delivered next week .

	178506
	14.04.2022
	1 to 3
	Flush plate
	No stock at ssllp .

	178508
	16.04.2022
	1 to 8
	Regal beige & creama marfil.
	No stock at ssllp .

	178509
	16.04.2022
	1 to 9
	Ultra lt dk 
	No stock at ssllp .

	178513
	18.04.2022
	1
	Cement
	Material will be delivered next week .

	178514
	18.04.2022
	1 & 2
	Kitchen unit
	Material will be delivered next week .

	No. of gate passes issued this week:
	01
	From No.
	6387
	To
	6387

	Delivery van site visit on:.
	18.04.22 , 20.04.22 .

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes

	Items not ordered but received:- NIL

	Other corrections & remarks:- NIL

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	0.395 
	4.74
	-
	-
	-

	
	10mm
	-
	-
	-
	-
	-

	
	12mm
	-
	-
	-
	-
	-

	
	16mm
	-
	-
	-
	-
	-

	
	20mm
	-
	-
	-
	-
	-

	
	25mm
	-
	-
	-
	-
	-

	
	32mm
	-
	-
	-
	-
	-

	
	Binding wire
	-
	-
	-
	-
	-

	OPC stock
	0
	OPC last weeks stock
	0
	PPC/PSC stock
	200
	PPC/PSC last weeks stock
	350

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	23.04.2022
	23.04.2022
	23.04.2022


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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