
Companyy| 
Project L 
Prepared By 
Last updated on_ 
Block No 

|Aedis Developers LLP 
Morning Glorry Apartments Approved by_ |Sarwar 

Date |29-04-2022 Pu shpa na. 
29-Apr-22 
Flat No -1 to 6 

Stage 
Completion 

date 

Stage- 
BW&intemal Bathroom 

plastering 
completion 

date 

(Flooring, 

Tiles, 1st 

Coat 
Stage 

completion 
date S.No Flat No Footngs Plinth Beam Slab Casting date_ 

|25.01.2020 
25.01.2020 
19.12.2019 
19.12.2019 
|25.01.2020 
25.01.2020 
26.02.2020 
26.02.2020 
|17.01.2020 
17.01.2020 
26.02.2020 
26.02.2020 
07.07.2020 
07.07.2020 
19.02.2020 

19.02.2020 
07.07.2020 
07.07.2020 
11.09.2020 
11.09.2020 
07.07.2020 
07.07.2020 
11.09.2020 
|11.09.2020 
|24.10.2020 
|24.10 2020 
|30 09 2020 
30.09.2020 
24.10.2020 
24.10.2020 

13.01.2021 
20.12.2020 

20.12.2020 
20.12.2020 
20.12.2020 
13.01.2021 

Painting) Remarks 1 03.12.2019 29.12.2019 
03.12.2019g 29.12.2019 
01.09.2019 24.10.2019 
01.09.2019 
03.12.2019 29.12.2019 

03.12.2019 29.12.2019 
101 

24.10.2019 

|10.11.2020 05.08.2021 
10.11.2020 05.08.2021 06.09.2021 

15.05.2020 05.08.2021 06.09.2021 
15.05.2020 05.08.2021 06.09.2021 
10.11.2020 105.08.2021 06.09.2021 
10.11.2020 05.08.2021 j06.09.2021 
11.11.2020 06.09.2021 13.09.2021 
11.11.2020 21.10.2021 23.10.2021 
11.11.2020 13.09.2021 17.09.2021 
|11.11.2020 13.09.2021|17.09.2021 
03.02.2021 
03.02.2021 06.09.2021 |13.09.2021 
15.04.2021 13.09.2021 13.09.2021 

15.07.2021 |13.09.2021 20.09.2021 
15.04.2021 13.09.2021 20.09.2021 
15.04.2021 |13.09.2021 20.09.2021 
19.05.2021 13.09.2021 20.09.2021 
15 04.2021 |13.09.2021 |13.09.2021 
19.05.2021 
|15.07.2021 21.10. 2021 23 10.2021 
|19 05 2021 121 092021 30.09.2021 
19.05.2021 21.09.2021 23.10.2021 
19.05.2021 21.09.2021 23.10.2021 
|19.05.2021 21.09.2021 30.09.2021 
|05.08.2021 20.10.2021 23.10.2021 
|15.08.2021 20.10.2021 2310.2021 
|15.08.2021 20.10.2021 23.10.2021 
05.08.2021 20.10.2021 23.10.2021 
05.08 2021 20 10.2021 23.10.2021 
05.08.2021 20.10.2021 23.10.2021 

06.09.2021 
102 
103 
04 

105 
106 

201 
202 
203 
204 
205 

206 
301 

16 

21.10.2021 23.10.2021 
19 

302 
303 

20 

304 

305 
306 
401 
402 
403 
404 

20.09.202120.09.2021 
6 

28 

405 
30 406 
31 501 

502 
503 33 
504 

505 
506 

APPROVEDY 
29 APR 2022 

SYED GOLAM SARWAR 
Asst. Project Manager/BRGV 
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