Reply to remarks on requisition by site report.

Prepared by

MINISH

Report from/to 16-04-22 TO 24-04-22
Report Date 06-05-2022 Date
Site: GMR Remarks by Shiva Krishna

If material is not

Requisition| Requisition Material | delivered - is dela;
No Date Material Descscription Purchase Manager - Resnark delivered? justified?
List of requisitions where PO/WO not prepared 3kirgg days after requisitions
192980 21-03-22 Breath analyzer Online purchase
193020 29-03-22 Openwell submersible pump Rates umelgstiation
193046 06-04-22 Net working switch Contact Mr Sunedtn
193062 11-04-22 PVC Nanhi trap,fastner,hitech clamp liveeed
193074 11-04-22 MS Pipe Rates under negotiation
193103 19-04-22 Fastner,hitech clamp,thread rod CoBiggplier
187210 04-08-21 UPVC Windows Contact Supplier
187211 04-08-21 UPVC Windows Contact Supplier
192871 22-02-22 Fire safety doors Delivered
192872 22-02-22 Fire safety doors Delivered
192873 22-02-22 Fire safety doors Delivered
192900 28-02-22 False ceiling Contact Supplier
192901 28-02-22 False ceiling Contact Supplier
192936 12-03-22 Glass bolcany railing Contact Supplier
192963 17-03-22 Sump water proofing Contact Supplier
192966 17-03-22 Door 38" x 80" Stoppers,Hinges Gur8applier
192987 22-03-22 SS Railing Contact Supplier
192988 24-03-22 SS Balcony Railing Contact Supplier
193064 11-04-22 Modular Kitchen Contact Supplier
193065 11-04-22 Modular Kitchen Contact Supplier
193078 12-04-22 UPVC Windows Contact Supplier
193084 13-04-22 UPVC Windows Contact Supplier
193085 13-04-22 Cera Board Contact Supplier
193086 13-04-22 Rod Cutting Blades,Welding Electrodes Contact Supplier
193091 14-04-22 Thread Rods,Anchor Bolt Contact Seppli
193092 15-04-22 MS Pipe Rates under negotiation
193094 16-04-22 Panel Doors Delivery next week
193096 19-04-22 6 sq mm 4core armoured cable Conteugl@r
193097 18-04-22 Bathroom Tiles Collect from GMR
193104 19-04-22 vernier calliper Contact Supplier
193106 19-04-22 chairs without caster PO to Issue
193107 20-04-22 PVC Material Delivered




