
Anx D- Milestone report 

Annexure - D - send weekly 

|Mile stone report for CR- 

Company name: 

Project name: 

Date 

SCLLP 
SERENE FARM 

23-06-2022 

Note: Prepare the statement for all the villas in the project. 

Completion of 
Type (2, 3, 

Villa no- 4BHK) SBUA 

Date of 

Completion of Completion of brickwork and Completion of Completion of Completion of Completion of physical Work start 

No date plinth RCC plasteringB stage I stage II stage III 
02-12-2018 09-03-2019 03-11-2020 14-11-2020 09-03-2021 09-04-2021

stage IV posession 
2BHK 1,200 

05-01-2019 14-05-2019 02-10-2019 19-08-2020 08-12-2020 09-03-2021

26-02-2019 05-10-2019 22-06-2020 05-10-2020 05-01-2021 09-03-2021

10-03-2019 06-09-2019 02-06-2020 05-10-2020 05-01-2021 09-03-2021

24-07-2019 05-11-2019 02-06-2020 05-10-2020 05-01-2021

21-07-2019 08-10-2019 11-06-2020 19-08-2020 08-12-2020 09-03-2021

21-06-2017 29-07-2017 06-06-2018 27-07-2018 30-11-2018 12-06-2019

09-01-2019 02-07-2019 19-02-2020 05-02-2020 04-08-2020 08-12-2020

21-01-2019 24-07-2019 20-02-2020 05-02-2020 04-08-2020 08-12-2020

21-07-2019 02-08-2019 20-02-2020 05-02-2020
14-01-2019 10-09-2019 06-03-2020 05-02-2020 24-11-2020 06-02-2021

06-10-2019 25-09-2019 18-05-2020 05-02-2020 24-11-2020 06-02-2021

07-10-2019 03-01-2020 21-10-2020 24-11-2020 21-04-2022

24-12-2019 15-02-2020 11-06-2020 24-11-2020 21-04-2022

12-10-2019 17-01-2020 18-07-2020 24-11-2020 06-02-2021 09-04-2021

12-12-2016 15-01-2017 18-07-2017 12-01-2018 07-02-2018 30-05-2018

06-08-2017 16-10-2017 10-10-2017 10-10-2017 16-01-2018 25-05-2018

20-01-2017 16-02-2017 15-03-2017 12-01-2018 12-02-2018 30-05-2018

25-07-2018 25-10-2018 02-12-2009 19-02-2020 05-07-2020 08-12-2020

11-09-2016 18-10-2016 28-11-2017 28-12-2017 06-06-2018 12-06-2019

05-08-2019 16-10-2019 18-05-2020 05-10-2020 05-01-2021 09-04-2021
25-10-2017 15-02-2017 26-02-2019 26-02-2019 07-10-2019 18-12-2019

15-11-2018 04-02-2019 24-12-2019 19-02-2020 04-08-2020 08-12-2020

02-11-2017 11-01-2018 21-03-2019 06-08-2019 07-10-2019 31-12-2019

2BHK 1.,200 

2BHK 1,000 

2BHK 1,000 
2BHK 1,000 09-03-2021

6 6 2BHK 1.000 

2BHK 1,000 
8 2BHK 1,000 
9 2BHK 1,000 

10 
11 
12 
13 
|14 

10 2BHK 1,000 19-08-2020 06-02-2021

11 2BHK 1,000 
12 2BHK 1,000 

13 2BHK 1,000 
4 2BHK 1,000 

15 5 2BHK 1,000 
6 16 2BHK 1,000 
17 7 2BHK 1,000 

18 
19 
20 

8 2BHK 1,000 
9 2BHK 1,200 

20 2BHK 1,000 

21 21 2BHK 1,000 

22 22 2BHK 1,000 

23 23 2BHK 1,200 

24 24 2BHK 1,000 

25 25 2BHK 1,200 05-10-2019 24-12-2019 21-10-2020 10-11-2020 05-01-2021 09-04-2021
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Anx D - Milestone report 

Date of 
Completion of 

Completion of Completion of brickwork and Completion of Completion of Completion of Completion of physical 

plinth 
16-02-2018 31-08-2018 02-08-2019 20-09-2019 05-12-2019 01-07-2020 

Work start stage II stage II stage IV posession 
Type (2, 3, RCC plastering stage I 

SBUA date Villa no- 4BHK 
2BHK 

S No 
1,000 

26 26 06-09-2019 10-12-2019 21-10-2020 10-11-2020 05-01-2021 09-04-2021 

27 2BHK 1,000 
27 11-02-2019 19-09-2019 18-05-2020 05-10-2020 08-12-2020 09-04-2021 

2BHK 1,000 
28 
29 

10-09-2019 25-11-2019 19-08-2020 10-11-2020 06-02-2021 09-04-2021 

12-02-2020 12-02-2020 03-11-2020 03-11-2020 06-02-2021 09-04-2021 

05-02-2020 08-12-2020 
29 2BHK 1,000 

2BHK 1,000 
30 30 

20-07-2018 19-09-2018 08-08-2019 10-09-2019 

31 2BHK 1,000 
31 29-08-2016 16-10-2016 21-03-2017 08-12-2020 09-03-2021 09-04-2021 

32 2BHK 1,000 
32 20-07-2018 19-09-2018 08-08-2019 10-09-2019 05-02-2020 08-12-2020 

33 2BHK 1,000 
33 03-11-2015 19-11-2015 23-05-2016 23-05-2016 25-05-2018 20-06-2018 

IBHK 400 
34 34 

03-11-2015 20-11-2015 30-07-2016 23-05-2016 25-05-2018 20-06-2018 

22-03-2016 18-03-2016 15-03-2017 12-01-2018 25-05-2018 20-06-2018 

08-12-2019 35 2BHK 1,000 35 

36 2BHK 1,000 
36 12-02-2017 06-04-2018 22-04-2019 05-08-2019 07-10-2019 

07-04-2018 25-07-2018 19-12-2019 19-02-2020 04-08-2020 08-12-2020 

21-03-2018 05-09-2018 25-09-2019 12-09-2019 05-01-2021 20-10-2020 

11-07-2018 10-08-2019 23-09-2019 05-12-2019 20-02-2020 

05-08-2019 07-10-2019 06-05-2020 

37 37 2BHK 1,000 
2BHK 1,000 

|38 
39 2BHK 1,000 39 

|40 
41 
42 
43 

21-03-2018
40 2BHK 1,000 

1,000 
26-09-2017 14-11-2017 11-04-2018 

2BHK
05-01-2021 09-04-2021

41 
12-06-2018 25-10-2018 13-03-2020 19-08-2020

42 2BHK 1,000 
12-06-2018 25-10-2018 13-03-2020 19-08-2020 05-01-2021 09-04-2021 

43 2BHK 1,000 

1,000 
12-09-2017 24-10-2017 18-09-2018 06-02-2019 05-09-2019 19-02-2020 

44 44 2BHK 
27-04-2017 18-07-2017 11-07-2018 05-08-2019 05-09-2019 19-02-2020

2BHK 1,260 45 
46 
|47 
48 
49 
50 

45 

1,260 
16-04-2017 19-07-2017 11-07-2018 05-08-2019 05-09-2019 19-02-2020 

46 2BHK 
01-02-2018 31-01-2018 14-05-2019 10-09-2019 06-01-2020 15-07-2020

47 2BHK 1,000 
29-11-2017 03-03-2018 02-09-2019 10-09-2019 12-02-2020 08-12-2020

29-11-2017 03-03-2018 02-09-2019 10-09-2019 12-02-2020 08-12-2020

IS-10-201 16-02-2020 21-10-2020 24-11-2020 21-04-2022
48 2BHK 1,000 

49 2BHK 1,000 

50 2BHK 1,200 ertifind b 20 

M 

NoWeey 

ke dd 

Mon 
Farm 

House 

(HtydL 
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