
Reply to remarks on requisition by site report.
Prepared by: MINISH
Report from/to 13.08.22 TO 19.0822
Report Date 14-09-2022 Date
Site: GVRC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

206164 06-08-22 GI Nut with Bolt PO No-91008 Contact Supplier
206173 10-08-22 Toughend Glass Rates Under Estimation
206177 13-08-22 Silicon aluminium paint Zinc silicate premier Delivered
206186 18-08-22 Galvanised roofing sheet PO No-91679 Contact Supplier
206187 18-08-22 Bio-Metric device adopter Local Purchase Delivery on 17/09/22.

164829 09-04-22 Cera Board PO No-87331 Work in Progress
164929 06-05-22 ACP Cladding PO No-88100 Work in Progress
206076 05-07-22 SS Railing PO No-89765 Work in Progress
206129 26-07-22 Toughend Glass Rates Under Estimation
206132 27-07-22 Escalator PO No-90522 Contact Supplier
206148 03-08-22 RMC Delivered
206152 04-08-22 Vacuum dewatering concrete flooring PO No-90742 Work in Progress
206155 03-08-22 PVC Injection Nozzle Cement grouting PO No-90981 Contact Supplier
206157 04-08-22 Guard alert siren PO No-90788 Contact Supplier
206164 06-08-22 MS Flanges,GI Nut with bolt PO No-91008 Contact Supplier
206166 08-08-22 Mouses Delivered
206168 10-08-22 MS L-Angle Delivered
206170 10-08-22 PVC Industrial strip curtain PO No-91055 Contact Supplier
206171 10-08-22 Concrete tape PO No-90953 Contact Supplier
206172 10-08-22 Vermi compose,outdoor plant Delivered
206174 10-08-22 Submersible single phase pump Delivered


