
Reply to remarks on requisition by site report.
Prepared by: MINISH
Report from/to 10-09-22 to 16-09-22
Report Date 22-09-2022 Date
Site: GVRC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

206164 06-08-22 GI Nut with Bolt PO No-91008 Contact Supplier
206173 10-08-22 Toughend Glass Rates Under Estimation sent to MDs Approval
206187 18-08-22 Bio-Metric device adopter Delivered
206193 23-08-22 Rolling Shutter Please coordinate with Mr Ramulu(Fabricator)
206204 25-08-22 Toughend Glass Rates Under Estimation sent to MDs Approval
206206 25-08-22 MS Gazette plate Delivered
206214 27-08-22 RMC Cancelled-PO issued on M-Codex
206217 27-08-22 Rubber corner guard Under production delivery next week
206255 10-09-22 Rubber corner guard Under production delivery next week
206257 10-09-22 Plastic chairs PO No-91924 Contact supplier
206269 14-09-22 Cement grouting pump PO No-92036 Contact supplier
206271 15-09-22 SS Self drilling screws PO No-92148 Contact supplier
206272 15-09-22 Transparent sp washer,flat washer PO No-92149 Contact supplier
206273 15-09-22 MS SQ Pipe,MS Flat,Patti,MS Round plate Estimation sent TO MDs Approval
206275 16-09-22 Canon camera PO to Issue

164829 09-04-22 Cera Board PO No-87331 Work in Progress
164929 06-05-22 ACP Cladding PO No-88100 Work in Progress
206076 05-07-22 SS Railing PO No-89765 Work in Progress
206129 26-07-22 Toughend Glass Rates Under Estimation
206132 27-07-22 Escalator PO No-90522 Contact Supplier
206329 05-09-22 fiber sheet,fiber cutting blades,resin Delivery next week
206155 03-08-22 PVC Injection Nozzle Cement grouting PO No-90981 Contact Supplier
206157 04-08-22 Guard alert siren PO No-90788 Contact Supplier
206164 06-08-22 MS Flanges,GI Nut with bolt PO No-91008 Contact Supplier
206186 18-08-22 Galvanised roofing sheet Delivery next week
206211 26-08-22 Galvanised roofing sheet Delivery next week
206243 07-09-22 Flush Doors Delivery next week
206251 08-09-22 Galvanised roofing sheet Delivery next week
206256 10-09-22 RMC Cancelled-PO issued on M-Codex
206262 13-09-22 Starter three phase Delivered


