
Prepared by: Decpa

Report Date 02-11-2022

GHTSite

List ofrequisitions Where POWO not prepared 3working days afterrequisition:Requisition Requisition

No
142188

142284

Material
Ifmaterial is not delivered

delivered?

Material
Descscription Purchase Officer RemarksDate

07.09.22

17.10.22
isdelay justified?Gascylinder

Fire rated Door
Local purchase by Raghu

Reqsent to procurement team
List of requisitions Where POWO is

prepared and itemshave not reccived at site14207515.07.22
142216 24.09.22

142218 28.09.22

142235 04.10.22
upve doors windows

142236 04.10.22

142238|04.10.22

142243 06.10.22

142245 06.10.22

142260|09.10.22

142275 14.10.22

142278

142283 17.10.22

142293 20.10.22

142296|22.10.22

142297 22.10.22

Building Blocks

Kajariya dyna tiles

Steel Ms grill

Next Weak delivey

pickupfrom sslpp
Under Fabrication

Next Weak delivered

pickupfrom Ssllp

work under progreSS
pick up from sssipp
Next Weak delivery

Delivery in 2 days

Delivered

Next Weak Deivery

Delivered

pick up from sslpp

Next Weak delivery

Panel doors

Glass balcony railing

plumbing cp material

|Cpsanitary
Nitco bilblios tiles

concealed tank
17.10.22 Electrical copper wires

cutting blades

Wall tiles

clam shell cards

Led tube light Delivered


