
Prepared by: vanajakshi

Report Date |26-07-22

Site enwood Heights_OTCeu

Listof requisit ionsWhere PO/WO not prepared 3working days ater requisit ion:

Requisiton RequisitionDate

MaterialIf materialis not delivered

delvered
Material Descscription

PurchaseOficer Remarks
isdelay justified?

142102 26.07.2022

142111

142113
142119

Armored cable
Tools& cuttingblade

Electrcalmaterial

Estinationsent to MD'S Approval

poto beiSSue_
POissued,PO NO:90809

Po to be issue

POtobeissue

1.08.2022

1.08.20222
2.08.2022 Cenent Ppe

Plumbung GImateral2.08.2022142117

List of requisit ionsWhere POWO is prepared and tems have not receivedatsite

141349 05.04.2022

141357 6.04.2022

141447
141451

141888
141889

5.05.2022

1.05.2022
24.05.2022
24.05.2022

24.05.2022

glassrailnng
MSZ angles

Coated Grills

Coated Z angles

Dinung setwith wengw chairs
Sofa set 2+1

Supplierarrangingmaterial

Pickupfrom SOV

Pickup from SOV

Pickupfrom SOV
Onlinepurchase

Onlinepurchase
Onlinepurchase

141896

141922

141954

1419555

141964

142005

142014

142015

142025

142051
142052

142075

142105

Sofa set 2+2+2+1

Cafeteria+bar+Libray cabinets

Router sim

Cafeteriakitchenunit

Floor tilescountry almond

PlumbingGI material

MS Z angles

MSCGniis
glassrailing

Large tiles (1agus &marbo opera tiles

Large tiles (regal beige)

Creche toys & books

Phumbing Glmaterial

SupplierarTangingmaterial

Today delivery

supplierarrangingmaterial

Pickupfrom GMR

Supplierarrangingmaterial

Pickup from SOV

Pickupfrom SOV
Supplierarrangingmaterial

Pickup from GMR
Pickup from GMR

Next week delivery

Supplierarranging niaterial

30.05.2022

7.06.2022

9.06.2022
11.06.2022

27.06.2022

28.06.2022

28.06.2022

30.06.2022

07.07.2022
07.07.2022

15.07.2022

30.07.2022


