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SCLLP
SERENE FARM
01-12-2022

Prepare the statement for all the villas in the project.

‘ Completion of Date of
i ) ) Type (2.3, Work start Completion of Complenon of brickwork and Completion of Completion of Completion of Completion of physical
S No Villano- 4BHK) SBUA date plinth RCC plastering stage [ stage 11 stage 11 stage 1V posession
l 1 2BHK 1,200 02-12-2018 09-03-2019 03-11-2020 14-11-2020 09-03-2021 09-04-2021

!‘: 2 2BHK 1,200 05-01-2019 14-05-2019 02-10-2019 19-08-2020 08-12-2020 09-03-2021

E 3 2BHK 1,000 26-02-2019 05-10-2019 22-06-2020 05-10-2020 05-01-2021 09-03-2021

4 4 2BHK 1.000 10-03-2019 06-09-2019 02-06-2020 05-10-2020 05-01-2021 09-03-2021

5 5 2BHK 1,000 24-07-2019 05-11-2019 02-06-2020 05-10-2020 05-01-2021 09-03-2021

6 6 2BHK 1,000 21-07-2019 08-10-2019 11-06-2020 19-08-2020 08-12-2020 09-03-2021

7 7 2BHK | 1000 21-06-2017 29-07-2017 06-06-2018 27-07-2018 30-11-2018 12-06-2019

8 8 2BHK 1,000 09-01-2019 02-07-2019 19-02-2020 05-02-2020 04-08-2020 08-12-2020

9 9 2BHK 1000 21-01-2019 24-07-2019 20-02-2020 05-02-2020 04-08-2020 08-12-2020

10 10 2BHK 1,000 21-07-2019 02-08-2019 20-02-2020 05-02-2020 19-08-2020 06-02-2021

I I 2BHK 1,000 14-01-2019 10-09-2019 06-03-2020 05-02-2020 24-11-2020 06-02-2021

12 12 2BHK 1,000 06-10-2019 25-09-2019 18-05-2020 05-02-2020 24-11-2020 06-02-2021

13 13 2BHK 1,000 07-10-2019 03-01-2020 21-10-2020 24-11-2020 21-04-2022

14 14 2BHK 1,000 24-12-2019 15-02-2020 11-06-2020 24-11-2020 21-04-2022

15 15 2BHK 1,000 12102019 17-01-2020 18-07-2020 24-11-2020 06-02-2021 09-04-2021

16 16 2BHK 1,000 12-12-2016 15-01-2017 18-07-2017 12-01-2018 07-02-2018 30-05-2018

17 17 2BHK 1,000 06-08-2017 16-10-2017 10-10-2017 10-10-2017 16-01-2018 25-05-2018

18 18 2BHK 1000 _20-01-2017 16-02-2017 15-03-2017 12-01-2018 12-02-2018 30-05-2018

19 19 2BHK 1200 25-07-2018 25-10-2018 02-12-2009 19-02-2020 05-07-2020 08-12-2020

20 20 2BHK 1,000 11-09-2016 18-10-2016 28-11-2017 28-12-2017 06-06-2018 12-06-2019

21 21 2BHK 1,000 05-08-2019 16-10-2019 18-05-2020 05-10-2020 05-01-2021 09-04-2021

2 2 2BHK 1,000 25-10-2017 15-02-2017 26-02-2019 26-02-2019 07-10-2019 18-12-2019

23 23 2BHK 1,200 | 15-11-2018  04-02-2019 24-12-2019 19-02-2020 04-08-2020 08-12-2020

2 24 2BHK 1,000 02-11-2017 11-01-2018 21-03-2019 06-08-2019 07-10-2019 31-12-2019

25 25 2BHK 1,200 05-10-2019 24-12-2019 21-10-2020 10-11-2020 05-01-2021 09-04-2021
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Type (2. 3, Completion of Completion ol brickwork and Completion of Completion of Completion of Completion of physical

S No Villa no-  4BHK) SBUA plinth RCC plastering stage | stage 11 stage 111 stage IV posession
26 26 2BHK 1,000 16-02-2018 31-08-2018 02-08-2019 20-09-2019 05-12-2019 01-07-2020
2 27 2BHK 1,000 06-09-2019 10-12-2019 21-10-2020 10-11-2020 05-01-2021 09-04-2021
28 28 2BHK 1,000 11-02-2019 19-09-2019 18-05-2020 05-10-2020 08-12-2020 09-04-2021
29 29 2BHK 1,000 10-09-2019 25-11-2019 19-08-2020 10-11-2020 06-02-2021 09-04-2021
30 30 2BHK 1.000 12-02-2020 12-02-2020 03-11-2020 03-11-2020 06-02-2021 09-04-2021
31 3 2BHK 1,000 20-07-2018 19-09-2018 08-08-2019 10-09-2019 05-02-2020 08-12-2020
32 32 2BHK 1,000  29-08-2016 16-10-2016 21-03-2017 08-12-2020 09-03-2021 09-04-2021
33 35 2BHK 1,000 | 20-07-2018 19-09-2018 08-08-2019 10-09-2019 05-02-2020 08-12-2020
34 34 1BHK 400 | 03-11-2015 19-11-2015 23-05-2016 23-05-2016 25-05-2018 20-06-2018
35 35 2BHK 1,000 | 03-11-2015 20-11-2015 30-07-2016 23-05-2016 25-05-2018 20-06-2018
36 36 2BHK 1,000 | 22-03-2016 18-03-2016 15-03-2017 12-01-2018 25-05-2018 20-06-2018
37 37 2BHK 1,000  12-02-2017 06-04-2018 22-04-2019 05-08-2019 07-10-2019 08-12-2019
38 38 2BHK 1,000 07-04-2018 25-07-2018 19-12-2019 19-02-2020 04-08-2020 08-12-2020
39 39 2BHK 1,000 © 21-03-2018 05-09-2018 25-09-2019 12-09-2019 05-01-2021 20-10-2020
40 40 2BHK 1,000 | 21-03-2018 11-07-2018 10-08-2019 23-09-2019 05-12-2019 20-02-2020
41 41 2BHK 1,000 | 26-09-2017 14-11-2017 11-04-2018 05-08-2019 07-10-2019 06-05-2020
42 42 2BHK 1,000 | 12-06-2018 25-10-2018 13-03-2020 19-08-2020 05-01-2021 09-04-2021
43 43 2BHK 1,000  12-06-2018 25-10-2018 13-03-2020 19-08-2020 05-01-2021 09-04-2021
44 44 2BHK 1,000 12-09-2017 24-10-2017 18-09-2018 06-02-2019 05-09-2019 19-02-2020
45 45 2BHK 1,260 27-04-2017 18-07-2017 11-07-2018 05-08-2019 05-09-2019 19-02-2020
46 46 2BHK 1,260 16-04-2017 19-07-2017 11-07-2018 05-08-2019 05-09-2019 19-02-2020
47 47 2BHK 1,000 01-02-2018 31-01-2018 14-05-2019 10-09-2019 06-01-2020 15-07-2020
48 48 2BHK 1,000 29-11-2017 03-03-2018 02-09-2019 10-09-2019 12-02-2020 08-12-2020
49 49 2BHK 1,000 29-11-2017 03-03-2018 02-09-2019 10-09-2019 12-02-2020 08-12-2020
50 50 2BHK 1,200 15-10-2019' 16-02-2020 21-10-2020 24-11-2020 21-04-2022
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