
Reply to remarks on requisition by site report.
Prepared by: MINISH
Report from/to 04-03-23 to 10-03-23
Report Date 14-0323 Date
Site: GVRC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

206668 13.01.23 pressure transmitter Procurement to follow-up
212570 16.02.23 astberg pvc flexiblepipe,chimney,exhaust,clamps Procurement to follow-up
212595 25.02.23 furniture and fixtures park bencher Procurement to follow-up
212603 27.02.23 manual call point,hooter Procurement to follow-up
212617 01.03.23 booster pump Procurement to follow-up
212636 03.03.23 MS box pipe,wedge anchor bolt PO No-20230303021-collect material
212643 04.03.23 Rubber gasket PO No-97831-collect material
212644 04.03.23 Timer,aluminium lugs,double compression cable Procurement to follow-up
212656 07.03.23 Aluminium lauvers Procurement to follow-up
212657 07.03.23 Aluminium lauvers Procurement to follow-up
212658 07.03.23 Aluminium lauvers Procurement to follow-up
212660 08.03.23 Araldite,lockset PO No-20230308007-collect material
212661 08.03.23 Fire and safety cable clamp PO No-20230308009-collect material
212671 08.03.23 GI Strip PO No-20230308032-collect material
212672 08.03.23 Rubber bellows PO No-20230308034-collect material
212665 08.03.23 False ceiling Work under progress
212666 08.03.23 False ceiling Work under progress
212668 08.03.23 Wedge anchor bolt,MS box pipe PO No-20230308029-collect material
212671 08.03.23 GI Strip PO No-20230308032-collect material
212672 08.03.23 Rubber bellows PO No-20230308034-collect material
212673 08.03.23 MS Nut bolts,paint brush PO No-20230308037-collect material
212674 09.03.23 90 degree bend,fire reeldrum,ss hydrant PO No-20230309021-collect material
206132 27.07.22 Escalator Work under progress
206314 04.10.22 Lift Work under progress
206332 10.10.22 sub pcc-2c,main APFC-2A Procurement to follow-up
206392 02.11.22 Atrium shed works Procurement to follow-up
206460 22.11.22 Electrical panel Procurement to follow-up
206504 06.12.22 Electrical power supply Procurement to follow-up
206527 12.12.22 Electrical bus duct Procurement to follow-up
206528 12.12.22 Electrical bus duct installation Procurement to follow-up
206529 29.12.22 Electrical LT supply works Procurement to follow-up
206570 23.12.22 Fire door single leaf Procurement to follow-up
206687 19.01.23 Star delta starter PO No-97819-collect material
212574 17.02.23 SS Railing Work under progress
212575 17.02.23 SS Railing Work under progress
212580 21.02.23 False ceiling work Work under progress
212581 21.02.23 False ceiling work Work under progress
212602 27.02.23 solenoid valve PO No-97622-collect material
212604 28.02.23 Brass water meter PO No-97677-collect material
212612 01.03.23 Bamboo thadaka PO No-97735-collect material
212615 01.03.23 Starter 1 phase PO No-97737-collect material
212620 01.03.23 Cable tray PO No-97780-collect material
212629 02.03.23 Zinc silicate,silicone aluminium PO No-97770-collect material
212630 02.03.23 Flame prrof light Cancelled,raise new requisition on M-Codex
212632 03.03.23 Aluminium armoured cable PO No-20230303011-collect material
212634 03.03.23 Birla wall care putty PO No-20230303015-collect material
212645 04.03.23 Copper lugs PO No-97820-collect material
212647 06.03.23 Birla wall care putty PO No-20230306001-collect material
212654 07.03.23 Insulation tapes,araldite PO No-20230307003-collect material
212655 04.03.23 MS Flange PO No-97821-collect material
212670 08.03.23 MS Nut bolts, PO No-20230308031-collect material


