Anx - D - Milestone report

5
Mile stone report for CR-
Company name: SCLLP
Project name: SERENE FARM
Date: 18-04-2023
Note: Prepare the statement for all the villas in the project.
Completion of Date of

Type (2,3 Work start Completion of Completion of brickwork and Completion of Completion of Completion of Completion of physical
S No Villano- 4BHK) SBUA date plinth RCC plastering stage [ stage I stage II1 stage IV posession
[ I 2BHK 1200 02-12-2018 09-03-2019 03-11-2020 14-11-2020 09-03-2021 09-04-2021
2 2 2BHK 1.200 05-01-2019 14-05-2019 02-10-2019 19-08-2020 08-12-2020 09-03-2021
3 3 2BHK 1.000 26-02-2019 05-10-2019 22-06-2020 05-10-2020 05-01-2021 09-03-2021
4 4 2BHK 1.000 10-03-2019 06-09-2019 02-06-2020 05-10-2020 05-01-2021 09-03-2021
5 5 2BHK 1,000 24-07-2019 05-11-2019 02-06-2020 05-10-2020 05-01-2021 09-03-2021
6 6 2BHK 1.000 21-07-2019 08-10-2019 11-06-2020 19-08-2020 08-12-2020 09-03-2021
7 7 2BHK 1,000 21-06-2017 29-07-2017 06-06-2018 27-07-2018 30-11-2018 12-06-2019
8 8 2BHK 1.000 09-01-2019 02-07-2019 19-02-2020 05-02-2020 04-08-2020 08-12-2020
9 9 2BHK 1,000 21-01-2019 24-07-2019 20-02-2020 05-02-2020 04-08-2020 08-12-2020
10 10 2BHK 1,000 21-07-2019 02-08-2019 20-02-2020 05-02-2020 19-08-2020 06-02-2021
1 1 2BHK 1,000 14-01-2019 10-09-2019 06-03-2020 05-02-2020 24-11-2020 06-02-2021
12 12 2BHK 1,000 06-10-2019 25-09-2019 18-05-2020 05-02-2020 24-11-2020 06-02-2021
13 13 2BHK 1,000 07-10-2019 03-01-2020 21-10-2020 24-11-2020 21-04-2022 .
14 14 2BHK 1.000 24-12-2019 15-02-2020 11-06-2020 24-11-2020 21-04-2022
15 15 2BHK 1,000 12-10-2019  17-01-2020 _18:07:2020 24-11-2020 06-02-2021 09-04-2021
16 16 2BHK 1,000 12-12-2016  15-0%2017 ~18Q%ia@ %712-01-2018 07-02-2018 30-05-2018
17 17 2BHK 1,000 06-08-2017 16-1 _No: 10-10-2017 wo 10-3017 16-01-2018 25-05-2018
18 18 2BHK 1,000 20-01-2017 16-0 WWWEQC \N\W\S 7018 12-02-2018 30-05-2018
19 19 2BHK 1,200 25-07-2018 25-1 2-2009 02-2020 05-07-2020 08-12-2020
20 20 2BHK 1,000 11-09-2016 18- 5:8; ru.w A1z #Nm 12-2017  06-06-2018 12-06-2019
21 21 2BHK 1,000 05-08-2019 16-101278' 15 05. NE? '05-102020 05-01-2021 09-04-2021
22 22 2BHK 1,000 25-10-2017 15-02-2017 26-02-2019 26-02-2019 07-10-2019 18-12-2019
23 23 2BHK 1,200 15-11-2018 04-02-2019 24-12-2019 19-02-2020 04-08-2020 08-12-2020
24 24 2BHK 1,000 02-11-2017 11-01-2018 21-03-2019 06-08-2019 07-10-2019 31-12-2019
25 25 2BHK 1.200 05-10-2019 24-12-2019 21-10-2020 10-11-2020 05-01-2021 09-04-2021
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Anx - D - Milestone report

Completion of Date of

Type (2.3, Work start Completion of Completion of brickwork and Completion of Completion of Completion of Completion of physical

S No Villano- 4BHK) SBUA date plinth RCC plastering stage | stage 1 stage 11 stage 1V posession
26 26 2BHK 1.000 16-02-2018 31-08-2018 02-08-2019 20-09-2019 05-12-2019 01-07-2020
27 27 2BHK 1.000 06-09-2019 10-12-2019 21-10-2020 10-11-2020 05-01-2021 09-04-2021
28 28 2BHK 1.000 11-02-2019 19-09-2019 18-05-2020 05-10-2020 08-12-2020 09-04-2021
29 29 2BHK 1.000 10-09-2019 25-11-2019 19-08-2020 10-11-2020 06-02-2021 09-04-2021
30 30 2BHK 1.000 12-02-2020 12-02-2020 03-11-2020 03-11-2020 06-02-2021 09-04-2021
31 31 2BHK 1.000 20-07-2018 19-09-2018 08-08-2019 10-09-2019 05-02-2020 08-12-2020
32 32 2BHK 1.000 29-08-2016 16-10-2016 21-03-2017 08-12-2020 09-03-2021 09-04-2021
33 3 2BHK 1.000 20-07-2018 19-09-2018 08-08-2019 10-09-2019 05-02-2020 08-12-2020
34 34 IBHK 400 03-11-2015 19-11-2015 23-05-2016 23-05-2016 25-05-2018 20-06-2018
35 35 2BHK 1.000 03-11-2015 20-11-2015 30-07-2016 23-05-2016 25-05-2018 20-06-2018
36 36 2BHK 1.000 22-03-2016 18-03-2016 15-03-2017 12-01-2018 25-05-2018 20-06-2018
37 37 2BHK 1.000 12-02-2017 06-04-2018 22-04-2019 05-08-2019 07-10-2019 08-12-2019
38 38 2BHK 1.000 07-04-2018 25-07-2018 19-12-2019 19-02-2020 04-08-2020 08-12-2020
39 39 2BHK 1.000 21-03-2018 05-09-2018 25-09-2019 12-09-2019 05-01-2021 20-10-2020
40 40 2BHK 1,000 21-03-2018 11-07-2018 10-08-2019 23-09-2019 05-12-2019 20-02-2020
41 41 2BHK 1.000 26-09-2017 14-11-2017 11-04-2018 05-08-2019 07-10-2019 06-05-2020
42 42 2BHK 1.000 12-06-2018 25-10-2018 13-03-2020 19-08-2020 05-01-2021 09-04-2021
43 43 2BHK 1.000 12-06-2018 25-10-2018 13-03-2020 19-08-2020 05-01-2021 09-04-2021
44 44 2BHK 1.000 12-09-2017 24-10-2017 18-09-2018 06-02-2019 05-09-2019 19-02-2020
45 45 2BHK 1,260 27-04-2017 18-07-2017 11-07-2018 05-08-2019 05-09-2019 19-02-2020
46 46 2BHK 1,260 16-04-2017 19-07-2017 11-07-2018 05-08-2019 05-09-2019 19-02-2020
47 47 2BHK 1,000 01-02-2018 31-01-2018 14-05-2019 10-09-2019 06-01-2020 15-07-2020
48 48 2BHK 1,000 29-11-2017 03-03-2018 02-09-2019 10-09-2019 12-02-2020 08-12-2020
49 49 2BHK 1,000 29-11-2017 03-03-2018 02-09-2019 10-09-2019 12-02-2020 08-12-2020
50 50 2BHK 1,200 15-10-2019 16-02-2020 21-10-2020 24-11-2020 21-04-2022
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