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Company name: SCLLP ~ - — -
Project name: 'SERENE FARM . - : . = .
Date:  01-06-2023 - ‘ - T T 1
Note: __Prepare the statement for all the villas in the project. - e R W .
‘Completion of Date of

Type (2, 3, Work start Completion of Completion of brickwork and Completion of OoE_u_n:o: of Ooav_m:o: of Completion of physical
S No Villa no- 4BHK) SBUA date plinth RCC plastering  stagel stage II stage 111 stage IV posession
1 I 2BHK 1200 0212-2018 09032019 03-11-2020 14.11. 2020 09-03-2021 09-04-2021
2 2. 2BHK 1200 05-01-2019 14-05-2019 02- -10-2019 19-08-2020 08-12-2020 09032021 :
3 3 2BHK 1,000 _ 26022019 05-10-2019 22-06-2020 05- 102020 05-01-2021 09-03-2021 -
= 4 . 2BHK 1000 1003-2019 06-09-2019 02-06-2020 05-10-2020 05-01-2021 09032001~
. 5 2BHK 1000 24-07-2019 05-11-2019 02-06-2020 05-10-2020 05-01-2021 09032021 ]
g, 6 _2BHK 1,000 21-07-2019 08-10-2019 11-06-2020 19-08-2020 08-122020 09-03-2021 T
7 7 2BHK 1000 21-06-2017 29-07-2017 06-06-2018 27-07-2018 30-11-2018 12-06-2019 L
8 8  2BHK 1000 0901 2019 02-07-2019 19-02-2020 05-02-2020 04-08-2020 08-12-2020 _ K
9 9 2BHK 1000 21-01-2019 24-07-2019 20-02-2020 05-02-2020 04-0 020 04-08-2020° 08-12-2020. I
10 10 2BHK 1000 21-07-2019 02082019 20-02-2020 05-02-2020 19-08-2020 06.02-2021 T
I 1l 2BHK 1,000  14-01-2019 10-09-2019 06-03-2020 05-02-2020 24-11-2020  06-02-2021] T
12 12 2BHK 1,000 _06-10-2019 25-09-2019 18-05-2020 05-02-2020 24-11-2020 06-02-2021, |
13 13 2BHK 1,000 07-10-2019  03-01-2020 21-10-2020 24-11-2020 21-04-2022, * |
14 14  2BHK 1,000 B 24-12-2019 15-02-2020 11-06-2020. 24-11-2020 21-04-2022 ! !
15 15 2BHK 1000  12-10-2019 17-01-2020 18-07-2020 24-11-2020 06-02-2021. 09-04-2021 ,
16 16  2BHK 1,000 12-12-2016 15-01-2017 18-07-2017 12-01-2018 07-02-2018 30-05-2018
17 17 2BHK . 1,000 06-08-2017 16-10-2017 10-10-2017 10-10-2017 16-01-2018, 25-05-2018 |
18 18 2BHK 1,000 20-01-2017 39-85 15-03-2017/ 12-01-2018 12-02-2018' 30-05-2018
19 19 2BHK 1,200 25-07-2018 25-10- 19-02-2020 05-07-2020 08-12-2020. h,
20 20  2BHK 1,000 28-12-2017, 06-06-2018 12-06-2019, !
21 21 2BHK 1,000 05-10-2020 05-01-2021" 09-04-2021, i
22 22 2BHK 1,000 26-02-2019] 07-10-2019) 18-12-2019
23 23 2BHK 1200 15-02-2020 04-08-2020" 08-12-2020] |
24 24 2BHK 1,000 06-08-2019] 07-10-2019] 31-12-2019, !
25 25 2BHK 1,200 10-11-2020; 05-01-2021, 09-04-2021, I
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Completion of Date of

Type (2, 3, Work start Completion of Confilletion of brickwork and Completion of Completio Completion of Completion of physical
S No Villano- 4BHK) SBUA date plinth RC( plastering stage | _ stage Il stage 11 _stage [V _posession
26 26 2BHK 1,000 16-02-2018 3%88-2018 02-08-2019 20-09-2019 05-12-20 01-07-2020 .
27 27 2BHK 1,000 06-09-2019 1(Q2-2019 21-10-2020 10-11-2020 05012l 09-04-2021 B
28 28 2BHK 1,000 11-02-2019 1989-2019 18-05- 2020 05-10-2020 08-12-2 09-04-2021 o
29 29 2BHK 1,000 10092019 29812019 19-08-2020 10-11- 1-2020 06-02-2(ll  09-04-2021 -
30 30 2BHK 1,000  12:022020 17822020 03-11-2020 03- -11-2020 06-02-2d 09042021 D
31 31 2BHK 1,000 20-07-2018 14892018 08-08-2019 10-09-2019 05-02-280 08-12- 2020' .
32 32 2BHK 1,000 29-08-2016 18402016 21-03-2017 08-12-2020 09-03-2 09-04-2021
33 33 2BHK. 1,000 © 20-07-2018 14892018 08-08-2019 10092019 05-02-20 08-12- 2020 _
34 34 IBHK 400 03-11-2015 19812015 23-05-2016 23052016 25052008 20-06- 2018
35 35 2BHK 1000 03-11-2015 1-2015  30-07-2016 23-05-2016 25-05-2 20-06-2018' o
36 36 2BHK 1000 22-03-2016 1983-2016 15-03-2017 12-01-2018 25-05.2 20-06-2018, )
37 .37 2BHK 1000 12022017 odll4-2018 22-04-2019 05-08-2019 07-102Q88 08-12-2019,
38 38 2BHK 1000 07042 2018 2987-2018' 19-12-2019 19-02-2020' 04-08-2 08-12-20200 ]
39 39 2BHK | 1000 2103 -2018 0f#9-2018 25-09-2019 12-09-2 2019 05-01-2dM  20-10- Nowopllflwwt‘]]H
40 40 _2BHK 1,000 - 21-03- 2018 1 7- Nouxm\ ) @m Non 23-09-2019 © 05- 12-2 20-02- 2020/ |
a1 41 2BHK 1,000 26-09-2017 1481 -2017 11-04-2018 05-08-2019 07-10-2 06-05-2020 ]
a2 -4 2BHK 1000 1206-2018 29802018 13-03-2020 19-08-2020 05-01-2Q 09-04-2021 h
43 43 2BHK 1,000 ~ 1206-2018 2380-2018 13-03-2020 19-08-2020° 05-01-2 09-04-2021] T
a4 _ 44 2BHK 1000 12092017 2480-2017 18-09-2018 06-02-2019 05-09-2 1902-2020 .
as .4 2BHK - 1260 27042017 17 2017 11-07-2018 05-08-2019 05-09-2008 19-02-203 2020 T
46 4 2BHK . 1260 16:04-2017 1487-2017 11-07-2018 05-08-2019 05-09-2 19-02- ~o~o i N
a7 47 2BHK 1,000 | 0102-2018 3 1-2018  14-05-2019 10-09-2019) 06-01-2 15-07-2020 | ]
48 48 2BHK | 1000, | 29-11-2017 ol 2018 02-09-2019" 10-09- -2019, 12-02-2 08-12-2020) | j
49 49 2BHK | 1,000 29-11-2017 0FW3-2018 02-09-2019' 10-09-2019 12-02-200 08-12-2020 i ]
50 50 2BHK 1200 1510-2019 1q82-2020 21-10-2020 24-11-2020, 21:04-2 ]




