Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi Realty Mallapur LLP 
	Date:
	03-06-2023

	Site:
	Gulmohar Residency 
	Prepared by:
	B.Meenakshi Goud

	Report From / To
	26-05-23 Friday to 03-06-23 sat)
	Approved by:
	Narender Reddy

	Report Date
	03-06-2023
	
	

	List of requisitions numbers missing in the report*: Req no:

	List of requisitions where PO/WO not prepared  3 working days after requisition: 

	Req No.
	Req Date
	serial no of iteam in Req
	Item Description
	Reason for not preparing PO/WO

	
	
	
	
	

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Details of discussion with supplier

	193800
	12-09-22
	3,4
	UPVC windows(C-401 to 605)
	Work In progress

	208064
	15-10-22
	1
	Electrical power supply(E,F,club house)
	Work under progress

	20230227008
	27-02-23
	1
	Plain false ceiling (C-605)
	Work Under  progress

	20230227009
	27-02-23
	1
	Plain false ceiling (C-607)
	Work Under  progress

	20230228004
	28-02-23
	1
	Plain false ceiling (Club house 2nd floor )
	Work in progress

	20230327035
	27-03-2023
	1
	False celing club house
	

	20230327040
	27-03-23
	1
	False celing club house
	

	
	
	
	
	

	20230503008
	03-05-2023
	1
	AMC for generator
	Adance payment not Received by supplier

	20230504017
	04-05-2023
	1-4
	Stationery item 
	Material not avaible at supplier

	20230505036
	05-05-2023
	1
	RMC-M25
	Site not ready yet 

	20230506004
	06-05-2023
	1
	Tan brown granite 
	Delivery by monday

	20230506040
	06-05-2023
	1
	Guard alert siren 
	Online Purchase

	20230508022
	08-05-2023
	1-9
	CP fittings for D-402 sink cocks
	Material not avaible at SSLLP

	20230508025
	08-05-2023
	1-9
	CP fittings wall mixtures
	Material not avaible at SSLLP

	
	
	
	
	

	20230509005
	09-05-2023
	1-4
	MS grills 
	Supplier arranging for material fabrication pending

	20230509019
	09-05-2023
	1
	MS round pipes 2 nos
	Material ready at supplier delivery by tuesday

	20230509006
	09-05-2023
	1-4
	MS grills 
	Supplier arranging for material fabrication pending

	20230509007
	09-05-2023
	1-4
	MS grills 
	Supplier arranging for material fabrication pending

	20230509008
	09-05-2023
	1-4
	MS grills 
	Supplier arranging for material fabrication pending

	
	
	
	
	

	20230510024
	10-05-2023
	1
	RMC-M10
	Holding for some days site not ready

	
	
	
	
	

	20230511035
	11-05-23
	7-9
	GI wachers and nut bolts
	Material ready at SSLLP delivery by Wedensday

	20230513036
	13-05-2023
	1-14
	Air release valves &MS dummy plates
	Material ready at SSLLP delivery by Wedensday

	20230513026
	13-05-2023
	1-11
	CP material
	Material not avaible at SSLLP

	20230513025
	13-05-2023
	1-11
	CP material
	Material not avaible at SSLLP

	2023055012
	15-05-2023
	1
	Bycle
	Material delivery by thursday

	20230516066
	16-05-2023
	1-10
	CP material
	Material not avaible at SSLLP

	20230516065
	16-05-2023
	1-10
	CP material
	Material not avaible at SSLLP

	20230516029
	16-05-2023
	1-2
	HOB and chimmy
	Payment not done that’s why material not sending

	20230516028
	16-05-2023
	1-2
	HOB and chimmy
	Payment not done that’s why material not sending

	20230516012
	16-05-2023
	1
	Pressure switch
	Supplier delivery by thursday

	
	
	
	
	

	
	
	
	
	

	20230520019
	20-05-2023
	1
	Cable red 2 core 1.5mm thick
	Material avaible at ssllp delivery by tuesday

	
	
	
	
	

	20230524001
	24-05-2023
	1
	Country chocklate tiles
	Material avaible at ssllp delivery by Monday

	20230524046
	24-05-2023
	1-2
	Hob and chimmy
	Payment not done that’s why material not sending

	20230524048
	24-05-2023
	1-2
	Hob and chimmy
	Payment not done that’s why material not sending

	20230524049
	24-05-2023
	1-2
	Hob and chimmy
	Payment not done that’s why material not sending

	
	
	
	
	

	20230526035
	26-05-2023
	1-2
	Hob and chimmy
	Payment not done that’s why material not sending

	20230530002
	30-05-2023
	1-6
	Cp material
	No stock at ssllp

	
	
	
	
	

	20230531002
	31-05-2023
	1
	Magentic door stopers
	Material avaible at ssllp delivery by tuesday

	20230531037
	31-05-2023
	1-3
	consumbles
	Material avaible at ssllp delivery by tuesday

	20230602048
	02-06-23
	1-3
	MS round pipes and   l angles
	

	20230602049
	02-06-23
	1-9
	Electrical wires 
	

	20230602054
	02-06-2023
	1
	SS stand
	

	20230603030
	03-06-23
	1-9
	CP material
	

	20230603029
	03-06-23
	1-9
	CP material
	

	20230603028
	03-06-23
	1-9
	CP material
	

	20230603027
	03-06-23
	1-9
	CP material
	

	20230603032
	03-06-23
	1-9
	CP material
	

	20230603035
	03-06-23
	1-9
	CP material
	

	20230603026
	03-06-23
	1-9
	CP material
	

	
	
	
	
	

	20230603037
	03-06-23
	1-2
	Balcony Railing
	

	20230603019
	03-06-23
	4
	CP long body
	

	20230603041
	03-06-23
	1-2
	UPVC Slidings windows
	

	20230605015
	05-06-23
	1
	False celing
	

	20230605003
	05-06-23
	1
	False celing
	

	20230605025
	05-06-23
	1
	UPVC Slidings windows
	

	20230605024
	05-06-23
	1
	UPVC Slidings windows
	

	20230605026
	05-06-23
	1
	UPVC Slidings windows
	

	20230605047
	05-06-23
	1-2
	MS Flat patti and MS squree pipe
	

	20230605016
	05-06-23
	1-9
	TILES
	

	20230605019
	05-06-23
	1
	ACCL single phase
	

	20230606041
	06-06-23
	1-2
	Chanel brakets and anchor bolts
	

	20230606042
	06-06-23
	1
	Solid blocks
	

	20230606044
	06-06-23
	1
	Spray paints
	

	20230606002
	06-06-23
	1
	RMC M10
	

	20230607038
	07-06-23
	1
	L angle 6meters
	

	20230607040
	07-06-23
	1
	Open well submerisble pump
	

	20230607043
	07-06-23
	1
	Wires yellows
	

	20230607007
	07-06-23
	1
	UPVC windows
	

	20230608020
	08-06-23
	1
	UPVC Slidings windows
	

	20230608028
	08-06-23
	1-2
	Chemical earthing& electodes
	

	20230608031
	08-06-23
	1
	Toughened glass
	

	20230608033
	08-06-23
	1
	Toughened glass
	

	20230608035
	08-06-23
	1
	Toughened glass
	

	20230608037
	08-06-23
	1
	Toughened glass
	

	20230608047
	08-06-2023
	1-3
	SS Screws
	

	20230608016
	08-06-2023
	1
	Flap delineator
	

	20230608026
	08-06-2023
	1-3
	Panel doors 
	

	20230608008
	08-06-2023
	1
	SS Railing
	

	20230609032
	09-06-23
	1-3
	CP material
	

	
	
	
	
	

	No of gate passes issued this weak 
	03
	From No.
	9793
	To No.
	9795

	Delivery van site visit on : 
	27-05-23,29-05-23,31-05-23,03-05-23

	Inward report (MRN/other ) &stock report emailed in pdf format to purchase 
	Yes 

	

	Item  not ordered but received : Nill 

	

	Detail of steel & cement stock

	SI NO 
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in kgs

	1.
	8mm
	0.395
	4.74
	293
	1390
	

	2.
	10mm
	0.617
	7.41
	420
	3110
	

	3.
	12mm
	0.888
	10.6
	203
	2170
	

	4.
	16mm
	1.580
	18.9
	55
	1050
	

	5.
	20mm
	2.469
	29.6
	52
	1550
	

	6.
	25mm
	3.86
	46.32
	55
	2570
	

	7.
	32mm
	66.67
	
	
	
	

	8.
	Binding wire
	
	 225kgs
	 
	
	

	OPC stock
	428
	OPC last weeks stock
	435
	PPC/PSC stock
	347
	PPC/PSC last weeks stock
	350

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	B.Meenakshi
	

	Date
	03-06-2023
	03-06-2023
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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