
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 24.08.23
Report Date 12.08.23 TO 18.08.23 Date
Site: AMTZ-VIZAG - 4554 Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

814013 14.08.23 DB Box,TPN3 Phase 4Way,Flood Lights,MS J-Bolt Material Dispatched
710011 10.07.23 Container for Storage/Site Dispatching on 24.08.23,Delivery will get by26.08.23
601009 01.06.23 Storage Container Dispatching on 24.08.23,Delivery will get by26.08.23
814016 14.08.23 j bolt,cable ties,tapes,isolator,cable gland plug and soketMaterial Dispatched
719006 19.07.23 Helmets Material Dispatched


