
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 02.09.23
Report Date 19.08.23 to 25.08.23 Date
Site: GVRC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

814009 14.08.23 OFC Cable,Ethernet converter,jack Cancelled by Site
821033 21.08.23 window-A1 framing structural DGU,SGU,ACP,BoardRates under Negotiation
821034 21.08.23 window A1 framing structural glazing ACP Rates under Negotiation
821035 21.08.23 ACP-0.2+3+0.25mm,glass door,canopy work Rates under Negotiation

206132 27.07.23 Escalator work under progress
612015 12.06.23 FRD doors contact Access Tough Doors
728006 28.07.23 power supply of 5 amps Contact Supplier
817007 17.08.23 CP-Urinal pan without sensor Contact Supplier-payment issued
822028 22.08.23 SS Screw Pan hd,module plate 4m,surface box 4 moduleContact Supplier-collect material
822025 22.08.23 LED Flood Light 50w,100w Contact Supplier-collect material
823056 23.08.23 Empty Bags Contact Supplier-collect material
817005 17.08.23 industrial plug-16A 3 pins Contact Supplier-collect material


