
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 02.09.23
Report Date 19.08.23 to 25.08.23 Date
Site: GVDC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

821052 21.08.23 Electrical panel LT-DOL Starter for Water sump contact supplier and collect material
821055 21.08.23 Inline-Cabinet Fan contact supplier and collect material
819001 19.08.23 Vinyl Flooring Delivered
728001 28.07.23 Panel LT Rates Under Negotiation

823066 23.08.23 outdoor plant golden contact supplier and collect material
822038 22.08.23 aluminium armored cable 3.5core x 240 sqmm contact supplier and collect material
822026 22.08.23 nylon rope-16 mtrs contact supplier and collect material
822008 22.08.23 MS Condeit bend-25mm contact supplier and collect material
821030 21.08.23 Measuring Tapes 5mtr,30mtr and 100 mtr part material delivered
817006 17.08.23 counter wash basin contact supplier and collect material
817006 17.08.23 Angle cock,healyh faucet,pillar cock contact supplier and collect material
817006 17.08.23 urinal pan without sensor contact supplier and collect material
811029 11.08.23 safety padlock contact supplier and collect material
809026 09.08.23 manhole covers 530x25tons contact supplier and collect material
804025 04.08.23 Measuring Tapes 5mtr,30mtr Delivered
801009 01.08.23 casette a/c-3ton with installation contact supplier and collect material
801010 01.08.23 water softner plant contact supplier and collect material
731006 27.07.23 pu foam wrong requisition please cancel
722037 22.07.23 janatha paste Delivered
721012 20.06.23 FRD single leaf & double leaf contact supplier and collect material
613013 13.06.23 ups-misc contact supplier and collect material
715026 15.07.23 safety fire door 900x1500mm contact supplier and collect material
606013 06.07.23 ups-misc contact supplier and collect material
712022 12.07.23 dc charger contact supplier and collect material
712014 12.07.23 dc charger contact supplier and collect material
712014 12.07.23 copper cable contact supplier and collect material
708026 08.07.23 HVAC fabrication work contact supplier 
523015 30.04.23 LT supply work under progress
523042 30.05.23 LT supply PCC 1A&1B work under progress
530012 30.05.23 LT supply work under progress
522025 22.05.23 LT supply-LS Erection PCC 1A&1B work under progress
522018 22.05.23 LT supply-LS Erection OF Chiller outdoor panel work under progress
522024 22.05.23 LT supply-LS 185sqmmx3.5core Delivered
523067 23.05.23 Isolator Box Delivered
523008 23.05.23 aluminium armored cable Delivered
523037 23.05.23 aluminium armored cable 3.5 CORE Delivered
523010 23.05.23 Erection of fire panels work under progress


