
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 08.09.23
Report Date 26.08.23 TO 01.09.23 Date
Site: GVDC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If  material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

830029 30.08.23 Paver's Inter Locking Contact Supplier
830030 30.08.23 Paver's Inter Locking Contact Supplier
823034 23.08.23 Monoplast Rates Under Negotiation
825013 25.08.23 Steel Ladder Under Fabrication
728001 28.07.23 Panel's LT Rates Under Negotiation

823035 23.08.23 Silicon alu,Zinc chromate,Zinc silicate,Thinner Contact Supplier
823033 23.08.23 Black ducting tape 100mm Contact Supplier
823032 23.08.23 Anti scaling Chemical Contact Supplier
821055 21.08.23 Inline Cabinet Fan Contact Supplier
817006 17.08.23 Counter Wash Basin Contact Procurement as suggested by vendor
821052 29.08.23 Panel's LT Contact Supplier
828005 28.08.23 Copper cable 185sqmm,Copper Lugs Ring type 185smContact Supplier
817006 17.08.23 angle cock,health faucet,pillar cock Delivered
811029 11.08.23 Padlock's Delivered
801009 01.08.23 Casette A/C 3ton's Contact Supplier
731006 27.07.23 PU Foam Please check wrong Requisition No
613013 13.06.23 Ups Contact Supplier
606013 06.07.23 Ups Contact Supplier
712022 12.07.23 DC Charger Contact Supplier
712014 12.07.23 DC Charger Contact Supplier
523015 30.04.23 LT Supply work under progress
523042 30.05.23 LT Supply PCC 1A&1B work under progress
530012 30.05.23 LT Supply work under progress
522025 22.05.23 LT Supply LS Erection PCC 1A&1B work under progress
522018 22.05.23 LT Supply-LS Erection of chiller outdoor panel work under progress
522024 22.05.23 LT Supply-185SQMMX3.5Core al. cable work under progress
523067 23.05.23 Isolator Boxes work under progress
523008 23.05.23 Aluminium armoured cable work under progress
523037 23.05.23 Aluminium armoured cable-3.5 core work under progress
523010 23.05.23 Erection of Fire Panel work under progress l


