
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 26.08.23 to 01.09.23
Report Date 08.09.23 Date
Site: GVRC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If  material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

814009 14.08.23 OFC Cable ,Ethernet,converter,Jack Canceled by Site
821033 21.08.23 Window-A1structural glazing,DGU,SGU,ACP,C/BoardRates under Negotiation
821034 21.08.23 Window-A1 Framing structural glazing,ACP Rates under Negotiation
821035 21.08.23 ACP-0.2+3+0.25mm,Glass Door Canopy work Rates under Negotiation
825041 25.08.23 Aluminium Foil Tape PO Issue

206132 27.07.23 Escalator Work under progress
612015 12.06.23 FRD Door's Part delivered balance next week
728006 28.07.23 Power supply of 5 amps Material to receive
817007 17.08.23 Urinal Pan without sensor Delivery next week
829037 29.08.23 Fosroc conbrextra GP2 Delivered
829021 29.08.23 Concrete Tape Contact Supplier
823001 23.08.23 Tandoor rough stone 900 x 600mm Delivered
831010 31.08.23 Tile Adhesive Delivered
901010 01.09.23 LED Flood Light's 50w,100w Delivered
830011 30.08.23 Portable Toilet Cabin Delivery next week


