Site Report Material Requirement. 

	Company:
	MRM LLP
	Date:
	13.10.2023

	Site:
	GMR
	Prepared by:
	P.Venkateshwarlu

	Report From / To
	29-09-23 Friday to 07.10.23 Sat
	Approved by:
	P.Venkateshwarlu

	Report Date
	13.10.2023
	
	

	List of items that require SKU:

	List of requisitions where PO/WO not prepared after 3 working days of requisition:

	Req No.
	Req Date
	Serial no of item in Req
	Item Description
	Coordinate with purchase /procurement and give reason for delay.

	20230828002
	28-08-23
	1
	RMC M30
	Waiting for MD Sir approval

	20230906005
	06-09-23
	7-9
	LED Tv and play stations
	TBD in site

	20230907032
	07-09-23
	1-2
	GAS Cylinder stove
	Cash purchase done by raghu

	20230915031
	15-09-23
	1-2
	Badminton court flooring
	Quataion sent to MD Sir

	20230921035
	21-09-23
	1-4
	Furniture for club house
	Waiting for quatation

	20230921073
	21-09-23
	1
	Book shelves
	Waiting for quatation

	20231005001
	05-10-23
	1
	Golf cart reparing charges
	PO has done 

	20231005002
	05-10-23
	1-2
	Panel doors
	PO has done

	20231005023
	05-10-23
	1-2
	Acme lift material 
	PO has done

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

	PO No.
	PO Date
	Serial no of item in PO.
	Item Description
	Details of discussion with supplier & expected date of delivery

	208064
	15-10-22
	1
	Electrical power supply(E,F,club house)
	Under progress

	20230602037
	02-06-23
	1
	Diesel generator
	Next Monday will deliry.

	20230619014
	19-06-23
	1
	Lift C block
	Under process

	20230619012
	19-06-23
	1
	Lift A block
	Under process

	20230619013
	19-06-23
	1
	Lift B block
	Under process

	20230619015
	19-06-23
	1
	Lift D block
	Under process

	20230619016
	19-06-23
	1
	Lift F block
	Under process

	20230619017
	19-06-23
	1
	Lift G  block
	Under process

	20230718019
	18-07-23
	1
	Single leaf fire rated door
	Under progress

	20230731038
	31-07-23
	1
	Hob and chimney
	Material has delivered

	20230807059
	07-08-23
	2
	Laptop Bag 
	No stock at SSLLP will receive by next week

	20230811013
	11-08-23
	1-2
	HOB and chimney
	Material has delivered 

	20230812024
	12-08-23
	1
	Anchor bolts
	Material ready at supplier

	20230821025
	21-08-23
	1-5
	Swimming pool  Equipment
	Site not yet ready 

	20230821026
	21-08-23
	1
	Swimming pool filter plant
	Site not yet ready 

	20230821027
	21-08-23
	1
	Swimming pool filter plant
	Site not yet ready 

	20230824046
	24-08-23
	1
	Loft tanks 
	PO cancelled

	20230825024
	25-08-23
	1
	Fire safety Hose reel drum  
	No stock at SSLLP

	20230825025
	25-08-23
	1
	SS name plate
	Material ready at supplier 

	20230830009
	30-08-23
	1
	Container
	Next week will delivery

	20230831048
	31-08-23
	1-14
	Crech play equipments
	Material ready for lifting at supplier

	20230905017
	05-09-23
	1
	ACs for club house 3 nos
	delivered

	20230906055
	06-09-23
	1
	Sink waste pipe
	delivered

	20230906009
	06-09-23
	1
	Tandoor stone
	PO Cancelled by site

	20230906034
	06-09-23
	2
	Notched trowel& fosroc conbextra
	PO Cancelled by site

	20230907040
	07-09-23
	1
	SS Stand 
	Material ready for lifting at supplier

	20230907041
	07-09-23
	1-9
	Hospital furniture for club house
	Material ready for lifting at supplier

	20230909026
	09-09-23
	1
	RMC M20
	Delivered 

	20230911043
	11-09-23
	1-5
	Channel bracket and clamps
	Delivered

	20230912009
	12-09-23
	1
	Anchor bolts
	Material ready for lifting at supplier

	20230913018
	13-09-23
	1
	Furniture plastic chairs 
	Delivered

	20230914025
	14-09-23
	1-2
	Hob and chimmy
	Delivered

	20230916068
	16-09-23
	5
	Chanel bracket
	Delivered

	20230914041
	14-09-23
	1
	Hose reel drum
	 No Stock at SSLLP(NRK)

	20230915027
	15-09-23
	1-2
	SS dust bin with flip lit
	Delivered 

	20230915026
	15-09-23
	1
	SS dust bin
	Delivered 

	20230916062
	16-09-23
	1
	Cable red 2 core
	Delivered 

	20230919004
	19-09-23
	1
	Socket round pin 16A
	PO Cancelled by site

	20230921074
	21-09-23
	1-4
	PVC material
	Part delivered

	20230920045
	20-09-23
	1-8
	PVC material
	Part delivered

	20230920018
	20-09-23
	1-3
	GI material
	Part delivered

	20230922015
	22-09-23
	1
	Luppum
	Ready for lifting at SSLLP

	20230922069
	22-09-23
	1
	White Enamel
	Ready for lifting at SSLLP

	20230922070
	22-09-23
	1
	MS fabrication work y stands
	Ready for lifting at SSLLP

	20230922071
	22-09-23
	1
	MS fabrication work y stands
	Ready for lifting at SSLLP

	20230922027
	22-09-23
	1
	Flap delineator
	Ready for lifting at Supplier

	20230923002
	23-09-23
	1-3
	Safety shoes 
	Delivered

	20230925048
	25-09-23
	1
	Glass railing
	Under progress

	20230925066
	25-09-23
	1-7
	PVC material 
	Part delivered

	20230925067
	25-09-23
	1
	Hacksaw blades
	Delivered

	20230925070
	25-09-23
	1
	Tan brown granite
	 Part delivered

	20230925069
	25-09-23
	1
	Luppum
	Ready for lifting at SSLLP

	20230926020
	26-09-23
	3
	A4 paper bundles
	Delivered

	20230926049
	26-09-23
	1-4
	UPVC WIndows
	Work under progress

	20230927029
	27-09-23
	1
	Flexible copper cable
	Delivered

	20230928034
	28-09-23
	1-3
	Safety Belts& indication ribbon
	Delevered

	20230928024
	28-09-23
	1
	Spacers 
	Delevered

	20230928026
	28-09-23
	1
	Flush tank geberit
	Ready for lifting st SSLLP

	20230929019
	29-09-23
	1
	Virtified tiles
	No stock will receive by next week to SSLLP

	20230929018
	29-09-23
	1-3
	PVC plain tee &bush single sockt pipe
	Part material delivered

	20230929002
	29-09-23
	1
	Brush painting 
	Delivered

	20231003040
	03-10-23
	1
	Flexible copper cable
	Next week will delivery

	20231003036
	03-10-23
	1
	Country grass
	Delivered

	20231003031
	03-10-23
	1
	Balcony railing
	Work under progress

	20231004010
	04-10-23
	1-3
	  Safety helmates, jackets
	Delevered

	20231004004
	04-10-23
	1-11
	Electrical module plate
	Delevered

	20231004005
	04-10-23
	1
	Electrical rope light
	Ready for lifting at supplier

	20231004006
	04-10-23
	1
	RMC M25
	Under process

	20231004028
	04-10-23
	1-3
	Door stopes &locks 
	Part delivererd

	20231004027
	04-10-23
	1-2
	Panel doors
	Part delivererd

	20231004030
	04-10-23
	1-2
	Internal beadings
	Part delivererd

	No. of gate passes issued this week:
	6268
	From No.
	
	To No.
	6270

	Delivery van site visit on:
	03-10-23,05-10-23,07-10-23,06-10-23

	Items not ordered but received:            Nil

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in tons
	Previous weeks stock in tons

	1. 
	8mm
	.395 
	4.74
	0.00
	0.00
	2.711

	2. 
	10mm
	.617
	7.404
	110.00
	0.814
	1.111

	3. 
	12mm
	.89
	10.68
	115.00
	1.228
	3.973

	4. 
	16mm
	1.58
	18.96
	0.00
	0.00
	0.642

	5. 
	20mm
	2.47
	29.64
	0.00
	0.00
	12.384

	6. 
	25mm
	3.86
	46.32
	15.00
	0.694
	61.200

	7. 
	32mm
	6.32
	75.84
	0.00
	0.00
	0.00

	8. 
	Binding wire
	-
	
	0.00
	2.300
	2.950

	OPC stock
	81
	OPC last weeks stock
	81
	PPC/PSC stock
	242
	PPC/PSC last weeks stock
	445

	Details
	Prepared by
	
	

	Sign
	
	
	

	Date
	
	
	


Notes: 1.For missing SKUs send email to procurement@modiproperties.in and post on purchase construction viber group. 2. Send this report to purchase@modiproperties.com, janaki@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. PM shall not leave the site without sending this report. 4. Site engineers to call suppliers for status of delivery. DO NOT CALL PURCHASE. 5. Purchase to send reply to this report before next Saturday. 6.  Zoom meeting to be held with purchase coordinator, site and purchase division once a week to discuss this report.
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