
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 14.10.23 to 20.10.23
Report Date 27.10.23 Date
Site: GVRC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

821033 21.08.23 Window al framing glazing,DGU,SGU,Cement board,ACPDraft sent to MD for Approval
821034 21.09.23 Window-al framing,glazing,miscellaneous ACP Draft sent to MD for Approval
821035 21.09.23 Miscellaneous ACP,Glassdoor,Canopy Worls Draft sent to MD for Approval
727013 27.07.23 Water Filter -Disc type-50mm PO not Done-Online Purchase

1009012 09.10.23 Treaded Rod one side threaded 20,25,32mm Hold by MD
1016024 16.10.23 cat-6 cable-DLink-305 mtrs shielded PO issued Contact Supplier

612008 12.06.23 FRD Doors Contact Supplier
830016 30.08.23 Portable toilet cabin Contact Supplier
908045 08.08.23 Laptop Bags Online Purchase Expected in 1st week

1006001 06.10.23 Water meter Part Delivered balance next week-Contact supplier
1014002 14.10.23 Hand Glooves Delivered
1013034 13.10.23 Aluminium Louvers Contact Supplier
1016036 16.10.23 Aluminium Strips 25 x 3mm Delivery on 27.10.23
1013048 13.10.23 Lighting Arrestor Delivery on 27.10.23
1018038 18.10.23 Battery Please check the requisition
1018024 18.10.23 Emery Paper Delivery on 27.10.23
1016069 16.10.23 GI Nut Bolt with Washers 8 x 50mm Delivery on 27.10.23


