
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 04.11.23 to 10.11.23
Report Date 20.11.23 Date
Site: GVRC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If  material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

821033 21.08.23 Window-Al,Structural Glazing,DGU,Cement Board Draft sent to MD for Approval
821034 21.09.23 Window-Al Structural Glazing,Miscellaneous ACP. Draft sent to MD for Approval
821035 21.09.23 Miscellaneous ACP,Glass Door,Canopy Work's Draft sent to MD for Approval

1108033 08.11.23 UPS-1KVA Rates under Negotiation
1110015 10.11.23 Digital Cylic Timer Online Purchase

830016 30.08.23 Portable Toilet Cabin Delivery this week
908045 08.08.23 Laptop Bags Online Purchase-Delivery this week end

1016069 16.10.23 GI Nut bolt washer 8 x 50mm Delivery on 20.11.23
1109014 09.11.23 Aluminium Louver's Delivery this week
1110035 10.11.23 Isolator-4 pole,63 Amps Delivery on 20.11.23
1110021 10.11.23 MCB-6,10,16AMPS,ISOLATOR-4 POLE-40AMPS Delivery on 20.11.23
1110024 10.11.23 Socket and switches Delivery on 20.11.23
1110039 10.11.23 Copper wire-black colour Delivery on 21.11.23
1110038 10.11.23 PVC Surface box-6 module Delivery on 21.11.23


