Company Name

Vista Homes

Project Vista Homes
Prepared By T Madhu
Last updated on 3/Feb/20
Block No G Block
BW & internal
Slab casting plastering Stage III completion
S.No Flat No date completion date date
1 001 22.02.17 2/Jul/17 23-Dec-17
2 002 22.02.17 2/Jul/17 22/Jan/18
3 003 22.02.17 14/Jul/01 17/Jan/18
4 004 22.02.17 14/Jul/01 22/Jan/18
5 005 22.02.17 14/Jul/01 11/Apr/18
6 006 3.03.17 4/Jul/17 17/Tan/18
7 007 3.03.17 4/Jul/17 22/Tan/18
8 008 3.03.17 2/Tul/17 23-Dec-17
9 009 3.03.17 2/Jul/17 15/Apr/19
10 101 18.03.17 25/Tul/07 9/Aug/18
11 102 18.03.17 1/Aug/17 17/Jan/18
12 103 18.03.17 15/Aug/17 8/May/18
13 104 18.03.17 15/Aug/17 17/Jan/18
14 105 18.03.17 18/Aug/17 15/Jul/18
15 106 27.03.17 18/Aug/17 11/May/18
16 107 27.03.17 18/Aug/17 11/May/18
17 108 27.03.17 18/Aug/17 18/Nov/18
18 109 27.03.17 18/Aug/17 17/Jan/18
19 201 13.4.17 7/Sep/17 22/Jan/18
20 202 13.4.17 7/Sep/17 29/Jan/18
21 203 13.4.17 7/Sep/17 24/Jan/18
22 204 13.4.17 7/Sep/17 24/Jan/18
23 205 13.4.17 7/Sep/17 22/Jan/18
24 206 18.4.17 7/Sep/17 17/Jan/18
25 207 18.4.17 7/Sep/17 20/Feb/18
26 208 18.4.17 7/Sep/17 17/Jan/18
27 209 18.4.17 7/Sep/17 17/Jan/18
28 301 18.5.17 21/8ep/17 11/Apr/18
29 302 18.5.17 10/Oct/17 11/Apr/18
30 303 18.5.17 21-Sep-17
31 304 18.5.17 21/Sep/17 16/Mar/18
32 305 18.5.17 21/Sep/17 16/Mar/18
33 306 29/May/17 21/Sep/17 22/Mar/18
34 307 29/May/17 21/Sep/17 11/Apr/18
35 308 29/Mav/17 21/Sep/17 22/Mar/18
36 309 29/May/17 21/Sep/17 2/Apr/18
37 401 20/Jul/17 16/Oct/17 9/Apr/18
38 402 20/Jul/17 16/0ct/17 11/Apr/18
39 403 20/Jul/17 16/0ct/17 3/Apr/18
40 404 20/Jul/17 16/0ct/17 11/Apr/18
41 405 28/Iun/17 16/0ct/17 9/Jun/18
42 406 28/Jun/17 16/Oct/17 11/May/18
43 407 28/Jun/17 16/Oct/17 21/Apr/18
44 408 28/Jun/17 16/Oct/17 8/May/18
45 409 28/Jun/17 16/0ct/17 24/May/18

s

APPROVED By |

03 F£8 2070

T. MADH
PROJECTY MANUAGER



Company Name Vista Homes
Project | Yista Homes
Prepared By T Madhu
Last updated on 3/Feb/20
Block No F Block
BW & internal Stage II Stage III
Slab casting plastering completion | completion
S.No Flat No date completion date date date
1 001 2/Nov/18 6/Mar/19 16-Sep-19 9-Dec-19
5 002 2/Nov/18 6/Mar/19 16-Sep-19 9-Dec-19
3 003 2/Nov/18 6/Mar/19 18/Sep/19 12/Dec/19
4 004 2/Nov/18 6/Mar/19 18/Sep/19 9-Dec-19
5 005 2/Nov/18 6/Mar/19 18/Sep/19 10/Dec/19
6 006 30/Aug/18 5/Mar/19
7 007 30/Aug/18 5/Mar/19 20/Dec/19 3/Jan/20
8 008 30/Aug/18 5/Mar/19 24/Sep/19 10/Dec/19
9 009 30/Aug/18 5/Mar/19 12/Dec/19 20/Dec/19
10 101 11/Dec/18 8/Apr/19
11 102 11/Dec/18 8/Apr/19 20/Dec/19 14/JTan/20
12 103 11/Dec/18 8/Apr/19
13 104 11/Dec/18 8/Apr/19 20/Dec/19 14/JTan/20
14 105 11/Dec/18 8/Apr/19
15 106 24/0ct/18 8/Apr/19
16 107 24/0ct/18 8/Apr/19
17 108 24/0ct/18 8/Apr/19
18 109 24/Qct/18 8/Apr/19 12/Dec/19
19 201 25/Jan/19 12/Apr/19 3/Jan/20 17/Jan/20
20 202 25/]Jan/19 12/Apr/19 14/Jan/20 20/Jan/20
21 203 25/Tan/19 12/Apr/19 3/Jan/20 17/Jan/20
22 204 25/Jan/19 12/Apr/19 14/Jan/20 20/Jan/20
23 205 25/Jan/19 12/Apr/19 3/Jan/20 17/Jan/20
24 206 23/Nov/18 20/Apr/19 17/Tan/20 28/Jan/20
25 207 23/Nov/18 20/Apr/19 17/Jan/20 28/Jan/20
26 208 23/Nov/18 20/Apr/19 9-Dec-19 16/Dec/19
27 209 23/Nov/18 20/Apr/19 20/Jan/20
28 301 7/Mar/19 3/Jul/19 28/Jan/20
29 302 7/Mar/19 3/Jul/19 28/Jan/20
30 303 7/Mar/19 3/Jul/19
31 304 7/Mar/19 3/1ul/19
32 305 7/Mar/19 3/Jul/19
33 306 11/Tan/19 3/Jul/19 14/Jan/20 28/Jan/20 ; M&
34 307 11/Jan/19 3/Jul/19 \)""l
35 308 11/Jan/19 3/Jul/19 '
36 309 11/Jan/19 3/Jul/19
37 401 9/Apr/18 9/0ct/19 APPROVED e
38 402 9/Apr/18 20/Dec/19 i3 FER 2070
39 403 9/Apr/18 9/0ct/19
40 404 9/Apr/18 9/0ct/19 | T. MADRHU
41 405 9/Apr/18 9/0ct/19 SROJECT MANAGEH
42 406 14/Feb/19 9/0ct/19
43 407 14/Feb/19 9/0ct/19
44 408 14/Feb/19 28/Sep/19
45 409 14/Feb/19 16/Sep/19




Company Name Vista Homes
Project Vista Homes
Prepared By T Madhu
Last updated on 3/Feb/20
Block No E Block
BW & internal
S.No| Flat No | Slab casting date | plastering completion Stag‘e g Stagfa 1L
dute completion date | completion date
1 001 20/May/19
2 002 20/May/19
3 003 20/May/19
4 004 20/May/19
5 005 20/May/19 31/Jan/20
6 006 20/May/19 6/Jan/20
7 007 20/May/19 6/Jan/20
8 003 20/May/19 6/Jan/20
9 009 20/May/19 6/Jan/20
10 101 16/Jun/19
11 102 16/Jun/19
12 103 16/Jun/19
13 104 16/Jun/19
14 105 16/Jun/19
15 106 16/Jun/19
16 107 16/Jun/19
17 108 16/Jun/19
18 109 16/Jun/19
19 201 13/Jul/19
20 202 13/Jul/19
21 203 13/Jul/19
22 204 13/Jul/19
23 205 13/Jul/19
24 206 13/Jul/19
25 207 13/Jul/19
26 208 13/Jul/19
27 209 13/Jul/19
28 301 17/Aug/19
29 302 17/Aug/19
30 303 17/Aug/19
31 304 17/Aug/19
32 305 17/Aug/19 ‘»Utk
33 306 17/Aug/19 (\ \pj
34 307 17/Aug/19
35 | 308 17/Aug/19 ~APPROVED BY
36 309 17/Aug/19 f
37 | 401 17/Sep/19 g 3 FEB W8
38 402 17/Sep/19 4
39 | 403 17/Sep/19 Ojég!‘r’_ﬁﬂé’ AGER
40 404 17/Sep/19 ' o i
41 403 15/Sep/19
42 406 15/Sep/19
43 407 15/Sep/19
44 408 15/Sep/19
45 409 15/Sep/19




