
QC - Concrete Cube Testing Report.
Company: SOV (LLP)
Project: SOV - III
Report for Month: (Feb - Mar ) = 2023.
Prepared By: QC Team
Date: 29-03-2024
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7105 21-02-2024 RMC M20 Cemex Infra 209 Slab 3 22-3-24            30         20.0       490.0         21.8 
        20.0       495.0         22.0         21.2 
        20.0       445.0         19.8 

7106 21-02-2024 RMC M25 Cemex Infra 210 COL 2 22-3-24            30         25.0       585.0         26.0 
        25.0       575.0         25.6         25.8 
        25.0       580.0         25.8 

7107 21-02-2024 RMC M20 Cemex Infra 211 Slab 1 22-3-24            30         20.0       460.0         20.4 
        20.0       455.0         20.2         20.3 
        20.0       458.0         20.4 

7108 28-02-2024 RMC M20 Cemex Infra 210 Slab 2 8-3-24              9         14.0       330.0         14.7 
        14.0       305.0         13.6         14.1 
        14.0       320.0         14.2 

7108 28-02-2024 RMC M20 Cemex Infra 210 Slab 2 28-3-24            29         20.0       465.0         20.7 
        20.0       470.0         20.9         20.9 
        20.0       475.0         21.1 

7109 21-03-2024 RMC M20 Cemex Infra 212 Slab 1 29-3-24              8         14.0       335.0         14.9 
        14.0       310.0         13.8         14.4 
        14.0       325.0         14.4 
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