
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 20.04.24 TO 26.04.24
Report Date 14.05.24 Date
Site: GVRC Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

313009 13.03.24 Ductable split AC Quotes to receive
313013 13.03.24 Glass Door 2400X1800x2LEAF Contact Supplier
313014 13.03.24 Glass Door 2400X1500x2LEAF Contact Supplier
320032 20.03.24 UPS 2kva ups for 15min backup Canceled by site

1118013 18.11.23 Urinals Contact Supplier
315019 15.03.24 False ceiling pvc White300mmx300mm work under progress
320054 20.03.24 False ceiling plain Gyp work under progress
411011 11.04.24 MS Round pipes c-class 100,80,50,40,32,25 Delivered
411012 11.04.24 Post office red,Red oxide,Thinner Delivered
411014 11.04.24 sleeve and bullet,GI Threaded rod Plain nuts Delivered
411015 11.04.24 MS Reducer100,80,32x25,40x32 50,80,65 Socket25 Delivered
415012 15.04.24 Restroom cubicle+hardware,urinal board+hardware Contact Supplier
416041 16.04.24 Copper Cable 185sqmm 1core Delivered
413006 13.04.24 Welding Rods Delivered
419025 19.04.24 Door Frames Delivered
422045 22.04.24 Railing stainless steel work completed


