Company Name Vista Homes
Project | Vista Homes i
Prepared By T Madhu 4
Last updated on 14/0ct/19 ]
Block No E Block “
Stage Il | Stage Il
Slab casting completio | complatio
SNo | FlatNo date| Brick work date | ndate | ndate
1 001 20/May/19]  2¥/Sep/19
2 002 20/May/19  23/Sep/19
3 003 20/May/19|  2¥/Sep/19
4 004 | 20/May/19] 23/Sep/19
5 005 20/May/19[  9/Mar/19
6 006 20/May/19 9/Mar/19
7 007 20/May/19]  9/Mar/19
8 008 20/May/19] __ 8/Mar/19
9 009 20/May/19]  22/Aug/19
10 101 16/Jun/19  22/Aug/19
11 102 16/Jun/19 4/0ct/19
12 103 16/Jun/19 4/0ct/19
13 104 16/Jun/19 4/0ct/19
14 105 16/Jun/19  23/Sep/19
15 106 16/Jun/19
16 107 16/Jun/19
17 108 16/Jun/19
18 109 16/Jun/19
19 201 13/Jul/19
20 202 13/Jul/19
21 203 13/Jul/19
22 204 13/Jul/19
23 205 13/Jul/19
24 206 13/Jul/19
25 207 13/Jul/19
26 208 13/Jul/19
27 209 13/Jul/19
28 301 17/Aug/19
29 302 17/Aug/19
30 303 17/Aug/19
31 304 17/Augi9 \“\&M
32 305 17/Aug/19
33 306 17/Aug/19 PPROVED BY
34 307 17/Aug/19
35 308 17/Aug/19 14 0CT 20
36 309 17/Aug/19 . MR
37 401 17/Sep/19 -
38 402 17/Sep/19 S2ECT MANAGER
39 403 17/Sep/19
40 404 17/Sep/19
41 405 15/Sep/19
42 406 15/Sep/19
43 407 15/Sep/19
44 408 15/Sep/19
45 409 15/Sep/19






